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Brunswick Terminal Station Upgrade 

Community Reference Group Meeting No. 11 

6:00-7:15 6 December 2016 

Sumner Park Soccer Club  

MEETING MINUTES 

Apologies: 

Jill Sanguinetti, resident 

Ray Radford, Friends of Merri Creek, resident 

Kirsten Coster, Director, Planning and Economic Development, Moreland City Council  

Phil Priest, Group Manager City Development, Moreland City Council 

Denis McCrohan, AusNet Services 

David Grant, AusNet Services 

Darren Camilleri, Planning Coordinator, Moreland City Council 

 

Attendees: 

Sam Taranto, resident 

Dina Fadi, resident 

Ray Muir, resident 

Ashlee Obrien, Urban Planner, Moreland City Council 

Sandra Nielsen, AusNet Services 

Bruce Turner, Chair 

 

Welcome and introductions 

The Chair welcomed everyone to the meeting and noted the apologies. 

Minutes of previous meeting  

The Chair had circulated the Draft Minutes of the 18 October 2016 CRG meeting for 
comment. He noted that one minor edit from Dina had been accepted into the final 

minutes that had been provided to Council for the website. 

Actions from Last meeting: 

ACTION 10.1: Council to liaise with the Zebras Soccer Club in relation to the soccer 

pitch path. See discussion under ‘Goats track’ item 

Action 10.2 Sandra to send to the CRG the current Biosis report which contained 

the wording proposed to be used. Circulated prior to the meeting. 

Action 10.3 Sandra to request Vitra Signage to provide a draft sign design 

(including images) and quote in time for the next CRG meeting. See discussion of 

‘Heritage Interpretation’ below. 
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Action 10.4: Council will investigate the (bluestone curb) matter re: what was the 

final plan that was endorsed and report back. See ‘Other matters’ below. 

Recent/upcoming activities 

Sandra outlined that the new equipment on the site is up and running (ie connected and 

supplying electricity to the grid). The project (from an electrical perspective) is now 

finished. Cosmetic works will be finalized mid-2017. Construction will generally stop from 

the 16 December to 9 January for the Christmas/New Year’s break. The shipping 

containers will be removed once workers are back on-site from 9 January.   

Removal of the existing buildings and infrastructure still on site will commence from mid-

February. Landscaping will also need to be reviewed going in to the New Year to ensure 

compliance with the approved plan. The decorative patterned screens will be finalized 

and erected from mid-January also and the removal of redundant switchgear will occur 

from February. Fencing will then be finalized following this. Sandra said she would 

doorknock around the time of the works occurring on Alister Street. 

Drainage issues have been investigated due to concern with pooling of water from the 

site. It appears construction works may have altered the flow. A long-term solution for 

drainage to minimize and prevent pooling will be incorporated into construction. Sandra 

to keep Council informed of an outcome on this.  

Dina commented that the decorative screens facing King Street were showing “dazzling 

glare” with the westerly sun on them. This had been raised as a particular concern from 

a neighbour of Dina’s. There was discussion as to whether these screens might weather 

and the glare soften with time. Sandra noted the issue and said she would look into it. 

Goats track 

The soccer pitch path remains the preferred option of the CRG for the goats track. A 
meeting has been scheduled between Council and the Soccer Club to discuss options 
and specific location for the track. The $40k budget will be discussed to determine 
feasibility of a path and how this can meet the usability needs of the Zebras Soccer Club.  
 
The outcome of this meeting will be discussed with the group at the next CRG meeting.  
 
ACTION 11.1: Council to meet with the Zebras Soccer Club on Tuesday 13 
December in relation to the soccer pitch path to determine feasibility of path and 
preference of location from the club.  
 

Heritage interpretation 

Sandra advised no mock-up had been obtained due to costs. Quotes for the plaques 

have been obtained, and were discussed at the meeting. Higher end (anodised 

aluminium) panels were up to $5000 per sign for a vitreous enamel surface (as per 

previous discussions regarding signage in Fawkner) which is the ideal option. Photos of 

example signs were circulated amongst the group for comment.  



BTS CRG, 6 December 2016 3 Meeting Minutes 

Dina raised concern that the heritage advice incorrectly references the previous School 

on the site as a Marist Seminary, instead of its actual use as a Parish School called the 

‘St Joseph’s Marist Brothers’ College’. This should be rectified if the wording of the current 

mock-up is used for the signage.  

A plan of the site was tabled and it is agreed that the signs should be located: 

 One sign on the corner of Alister Street and King Street near the main entrance to 

the facility (referencing the post-European settlement heritage).  

 One sign at the creek end of Alister Street near the location of the existing BTS 

Noticeboard (referencing the indigenous heritage).  

Action 11.2 Sandra to forward information (Biosis Report and signage information) 

to Ashlee to discuss with Council’s Heritage Advisor to gain advice on suitable, 

condensed content (words and images) for the two different signs.  

Other matters 
 

Bluestone Kerb on Alister Street 

Ashlee advised that Greg Gale (Manager Capital Works) is investigating the issue. Greg 

manages all applications involving bluestone roads in Moreland. Ashlee will send Sam 

Greg’s contact details and any correspondence from Greg once received.  

Action 11.3: Ashlee to send Sam Greg Gale’s details to follow up directly.  

Vegetation  

Surplus tubestock vegetation from the project has been donated to the Friends of Edgars 

Creek for planting in Coburg North.  

Next Meeting: 
 

Tuesday 7 February 6-7:15 pm. Sumner Park Soccer club 
 


