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1.0 PURPOSE 
 
The Brunswick Place Action Plan outlines Council’s budgeted work program for the Brunswick Activity Centre 
over the next 5 years. The works described in this plan are incremental steps towards the achievement of 
Council’s vision for Central Brunswick established by the Brunswick Structure Plan 2010 and the Brunswick 
Activity Centre Structure Plan Reference Document 2017. The Brunswick Place Action Plan describes the what, 
who, how and budget to deliver this change. 
 
The Brunswick Place Action Plan seeks to: 
 

 Communicate Council’s 5 year budgeted work program to be delivered in the Brunswick Activity Centre. 

 Better integrate and coordinate projects and services delivered in the Centre to achieve set objectives 
and outcomes. 

 Identify funding gaps and facilitate cross-organisational planning for future projects. 

 Facilitate stakeholder engagement and the development of partnerships. 

 Provide the context for Council’s work program in the Centre and identify the issues and dependencies 
which should be considered when developing individual project briefs and service plans. 

 
The Plan also identifies a number of potential unbudgeted projects (section 6.0) which have been identified in 
the Brunswick Structure Plan and other Council strategies and which should be considered for implementation 
over coming years. These unbudgeted projects will be evaluated as part of each annual review of the Action Plan 
and will inform future budget reviews. 
 
People who live, work and spend time in Brunswick have a central role in shaping the next chapter in the story of 
Brunswick. The role of Council is to set the strategic direction, then work in partnership with local people to 
achieve positive change on the ground.  
 
The Brunswick Place Action Plan is Council’s implementation plan for the Brunswick Activity Centre, focussed 
on Council’s investment in people and community infrastructure, public spaces (including streetscapes), 
transport and the local economy. The Action Plan should be considered separate to Council’s Planning, Land Use 
and Development decisions which are also guided by the Structure Plan, as shown in the below diagram: 
 
 
 
 
 
 
 
 
 
 
 
 
 

2.0 PLACE MANAGEMENT - AN INTEGRATED COUNCIL APPROACH 
 
Multiple Council Branches are responsible for the implementation of projects and services in the Brunswick 
Activity Centre. Key work units this Action Plan is most relevant to are identified in the table below 
(acknowledging there are many other work units in Council that also deliver services in the Centre). 
 

Work Unit Role in the Activity Centre 

Places Responsible for the place management of Moreland’s three activity centres in Coburg, Brunswick and 
Glenroy including major transformation property development and infrastructure projects, short term 
place activation projects and events, coordination and collaboration across other areas of Council to 
achieve efficiencies and responsiveness in delivery of Council's projects and services towards the vision 
for each centre. 

Urban Design Streetscape and public space upgrades. 

Economic Development Retail and business development and support. 

Cultural Development Library services, festivals and events, exhibitions and public art initiatives and support to artists or 
organisations that contribute to the cultural life of Moreland. 

Strategic Transport Planning, policy development and day to day management of community safety, traffic, bicycle and 
transport issues. 

Open Space/Street Cleansing Plan, design, deliver and maintain parks and open space and street trees. 
Cleaning of public spaces, footpaths and shopping centres, collection of public litter bins, graffiti 
removal and illegal rubbish removal, pit and drain cleaning and litter trap cleaning. 

Youth and Leisure Planning and project delivery for recreation, aquatic and youth related infrastructure and services. 

Capital Works Planning and 
Delivery 

Capital works projects (e.g. footpath, road and drainage upgrades, major project delivery). 

Amenity and Compliance Regulation and enforcement of Local Laws, including parking. 

 
It is the combined impact of Council’s work units which will facilitate progress towards realising the vision for the 
Brunswick Activity Centre. This Action Plan is a tool to help this process. 
 
This Action Plan is intended to be adaptable over time to changing issues, opportunities and community 
sentiment. It will be reviewed each year to inform the following year’s budget allocation and to determine any 
need to adjust the work program in response to changing circumstances. This process is illustrated in the 
diagram below.  
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3.0 VISION – BRUNSWICK ACTIVITY CENTRE 

The purpose of this plan is to deliver the community vision as described in the Brunswick Structure Plan1. Our 
vision is as follows:  

We value Brunswick for its varied people, places, buildings and streets, for its creeks and open spaces and for 
the variety of experiences and opportunities that it offers. 

  
Our aim in planning Brunswick’s future is to preserve what we love, while providing for growth that respects 
and enhances these characteristics. This means neighbourhoods that will continue to welcome newcomers; 
neighbourhoods that will continue to provide a range of opportunities and choices for a diverse and 
prosperous community; neighbourhoods where a car and a high income are not necessary to enjoy all 
that Brunswick has to offer. 
 
The vision for the three corridors is as follows:  
 
SYDNEY ROAD2 
Sydney Road will continue to function as one of Melbourne’s iconic nineteenth century retail strips, and will 
experience significant revitalisation through the establishment of a series of distinctive precincts. The renewal 
process will bring a new residential population that will provide a major boost in new investments that upgrade 
heritage buildings and precincts, and through urban and cultural initiatives. The presence of more people living 
and working in Local Area 1 will support a healthy 24-hour local economy. 
 
LYGON STREET3 
This area will continue to develop as a lively urban space, sought after by new residents and small businesses, 
due to its good public transport connections, great local services and its place at the forefront of Melbourne’s 
cultural scene. 
 
NICHOLSON STREET4 
This area will develop as a city fringe location for businesses serving the inner city. The Nicholson Street 
boulevard will attract investment in showrooms and offices as well as medium and high-density housing. New 
and existing residents will benefit from a new neighbourhood shopping and service centre, and improved 
connections to open space and recreational facilities. 
 

 
 
 
 
 

3.1 Principles  
 
The vision for Brunswick Activity Centre is underpinned by the following guiding principles: 
 

1. A celebration of our shared heritage  
The heritage street network, laneways and buildings will continue to be recognised as major contributors 
to the character and feel of Brunswick. These elements will provide the foundation for a well-grounded, 
socially inclusive future Brunswick. Local action for global issues – Environmental, social and democratic 
values will continue to be an important focus of everyday life in Brunswick. 
 

2. Local action for global issues  
Environmental, social and democratic values will continue to be an important focus of everyday life in 
Brunswick.  
 

3. A community linked by healthy transport options  
Brunswick features high-quality, well-integrated transport and movement networks. 
 

4. A rich network of streets, places and spaces  
A public realm in Brunswick consisting of a range of high-quality places and spaces that support positive 
interaction between people will be progressively developed. 
 

5. Local jobs and services in a robust economy  
Businesses will choose to come to Brunswick and remain due to the support and encouragement given 
to existing business services, and to a new wave of creative service activities. 
 

6. Stimulating arts, cultural and recreational activities  
Brunswick will continue to be a creative hub for fashion, arts and music. The range of formal and 
informal sporting and recreation facilities will be enhanced to cater for all the community. 
 

7. Access, services, facilities and accommodation for all  
People of all abilities, incomes and cultures will have access to public facilities, services and housing 
within Brunswick. 
 

The boundary of the Brunswick Activity Centre is illustrated on the plan on the next page. 
 
Key issues and opportunities which inform the Brunswick Place Action Plan are summarised on page 6. 
 
The framework for the Brunswick Place Action Plan including summary of key actions is shown on page 7.

  

                                                        
1 Brunswick Structure Plan Vol 1, p18, 2010, this vision was developed through extensive community consultation, led by the Brunswick Steering 

Committee, a partnership body consisting of local residents, businesses, artists, Councillors and Council officers.  

2 Brunswick Structure Plan Vol 2 Part 1, p12, 2010.  

3 Brunswick Structure Plan Vol 2 Part 2, p10, 2010.  
4 Brunswick Structure Plan Vol 2 Part 3, p10, 2010. 
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Figure 1. Brunswick Activity Centre in Regional Context 
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4.0 Brunswick – Key Issues and Opportunities 
 
Key issues and opportunities which inform the Brunswick Place Action Plan are summarised below. 
 

4.1 Overall 
 

 Brunswick and Brunswick East continue to experience rapid population growth and are anticipated to 
almost double in size by 2036. Council’s faces significant challenges in keeping up investment in quality 
public infrastructure in the face of this growth and development intensity. There will also be increasing 
pressure to meet the service needs of the community.  

 Brunswick is known widely as a hub of creativity and there is significant local community passion about 
the intrinsic character of the area. 

 Ongoing transition and evolution from traditional manufacturing industries to a broad diversity of new 
businesses and employment opportunities.  

 Continue to build on the culture and identity of the Brunswick community through art, music, food and 
business support.  

 Continue to build on the appetite for investment as people want to live, work, invest and do business in 
the area.   

 

4.2 Key Issues 
 
Community  

 Significant population growth is impacting the ability of the activity centre to provide the community the 
necessary community services, including childcare, schools, youth services, recreation facilities and aged 
care. 

 The population is relatively young with the majority of residents in 2016 being aged between 20 and 49 
(approximately 65%).  

 
Public Places 

 There is an overall lack of quality public spaces (including streetscapes) and places for the community to 
gather. 

 
Transport  

 Traffic congestion is detracting from the functionality of the Centre’s three principal north-south 
transport corridors and east-west access. 

 Safety for cyclists using the road network is of increasing concern, particularly along the main roads in 
the three transport corridors. 

 
Economy  

 There has been a significant decline in traditional local employment, particularly in manufacturing and 
local service industries. There has been growth in service and professional employment. 

 
 
 

4.3 Key Opportunities  
 
Community  

 Enhance and strengthen community through additions and improvements to community facilities and 
places that enable the community to come together, day and night, and also attract visitors to the 
Activity Centre. 

 The development of multi-use sites can provide opportunities for various complimentary community 
uses such as open space and integrated service provision.   

 
Public Spaces 

 The prioritisation of streetscape renewals, increasing the provision of public spaces and parks, as well as 
improving links to such places will provide clear benefit to the growing community.  

 Provide public spaces with capacity for informal social activity, community events, and short-term 
activation. 

 Retain and celebrate heritage and distinctive architectural character of the area.  

 Increase the sense of personal safety particularly around railway stations and rundown industrial sites. 

 Enhance the comfort and attractiveness of the Brunswick Activity Centre by reducing the Urban Heat 
Island Effect. This includes greening of the Centre through tree planting, ESD-designed paving, rain 
gardens and prioritising solar access where possible.  

 
Transport  

 Opportunities exist to encourage a shift to more sustainable transport modes by implementing traffic 
management measures to give preference to pedestrians and cyclists, by improving pedestrian and 
cycling links and safety and by advocating for improved public transport.  

 Increase walkability of neighbourhoods by creating an interconnected and permeable street network of 
varying scale and character that encourages active transport.  

 
Economy 

 Urban renewal should improve the vibrancy of the centre by providing a greater choice of housing types, 
new forms of employment and access to services, entertainment and cultural activities.  

 Enhance connections and explore opportunities with RMIT and students.  

 Enhance opportunities provided by the Brunswick Business Incubator (BBI) to support new and emerging 
businesses to assist them to become established and profitable. 

 Potential to further explore opportunities provided by RMIT, the BBI and the Brunswick Core Industry 
and Employment Precinct to evolve into a contemporary innovation district. 

 Employment areas need to be revitalised to provide a mix of industrial uses and in some locations a 
transition to office and retail uses. This will broaden the business base and employment opportunities 
available to Moreland residents and complement the diversity of land uses in the activity centre

 There has been significant private sector investment in the Centre with extensive new mixed use and  
apartment buildings being developed.  
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COMMUNITY

Local action for global issues.

Environmental, social and democratic values will continue to 
be an important focus of everyday life in Brunswick.

Stimulating arts, cultural and recreational activities.

Brunswick will continue to be a creative hub for fashion, arts 
and music. The range of formal and informal sproting and 
recreational facilities will be enhanced to cater for all the 

community.

Access, services and facilities for all.

People of all abilities, incomes and cultures have access to 
public facilities and services within Brunswick.

KEY ACTIONS

Fleming Park Community Hub

Saxon Street Community Hub

Brunswick Town Hall

Sydney Rd Street Party

Brunswick Music Festival

Next Wave at the Mechanics Institute

Anstey Village Festival

MoreArt Program

PUBLIC SPACES
A rich network of streets, places and spaces. 

A public realm in Brunswick consisting of a range of 
high-quality spaces that support positive interaction 

between people will be progressively developed.
A celebration of our shared heritage.

The heritage street network, laneways and buildings 
will continue to be recognised as major contributors 

to the character and feel of Brunswick. These 
elements will provide the foundation for a well-
grounded, socially inclusive future Brunswick.

KEY ACTIONS

Saxon Lane public space

Town Hall forecourt upgrade

Mechanics Institute forecourt upgrade

Florence Street pop up park

Land purchase for new parks (A Park Close to 
Home)

Greening Sydney Road Strategy

TRANSPORT

A community linked by healthy
transport options.

Brunswick features high-quality, well integrated 
transport and movement networks.

KEY ACTIONS

Upfield Bike Path upgrade

Brunswick Integrated Transport Strategy 
implementation

Review of Moreland Integrated Transport 
Strategy and activity centre car parking rates

VicRoads Future of Sydney Road Co-Design 
Process

Advocacy for Level Crossing Removals in 
Brunswick – Upfield Corridor

ECONOMY

Local jobs and services in a robust economy.

Businesses will choose to come to Brunswick and 
remain  due to the support and encouragement given 

to existing and new business services and to a new 
wave of creative service activities.

KEY ACTIONS

Partnerships with business and industry:
- Sydney Road Business Association

- Brunswick Business Incubator

Exploration of Brunswick Innovation District 

(RMIT, BBI, Core Industrial Area)

Brunswick Place Action Plan Framework 
VISION 

Brunswick is valued for its varied people, places, buildings, streets, for its creeks and open spaces and for the variety of experiences and opportunities that it offers.  
Our aim in planning Brunswick’s future is to preserve what we love, while providing for growth that respects and enhances these characteristics. This means neighbourhoods that 

will continue to welcome newcomers; neighbourhoods that will continue to provide a range of opportunities and choices for a diverse and prosperous community; neighbourhoods 
where a car and a high income are not necessary to enjoy all that Brunswick has to offer. 
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5.0 ACTION PLAN  
 
The following tables detail Council’s budgeted work program in the Brunswick Activity Centre over the next 5 years, sorted into the themes of community, public spaces, transport and economy. Unbudgeted projects are identified in 
section 6.0 Potential Future Projects. The unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. 
 

5.1 Community 
 

Objectives 

To provide social, cultural and leisure facilities that meet the changing needs of the Brunswick community. 

To develop and enhance a multi-purpose community facility (or 'hub') within, or in close proximity, to each of the three main corridors. 

To ensure social, cultural and leisure services are easily accessible by pedestrians, cyclists and by public transport. 

To maximise the use of existing Council buildings and facilities and ensure they meet the needs of and provide value to the community.  

 

No. Action Responsibility 
(Lead, Project Team, 
Potential Partners)  

Budget & Funding 
Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

1.  Fleming Park Masterplan (Community Hub) 
Masterplanning and implementation for the Lygon St/Fleming Park 
Community Hub in order to upgrade Fleming Park, including construction 
of a new community facility. 
 

Lead: Leisure 
 
Project Team and 
Support: 

Social 
Development 
Urban Design 
Open Space 
Places 

 
Potential Partners: 
TBC 

$100K 
$1.7M 
$3.1M 

Y1 
Y2 
Y3 

Informed by 
community 
infrastructure 
needs assessment 
and future 
planning for other 
Council facilities 
including 33 Saxon 
Street. 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

2.  Saxon Street Community Hub 
Prepare a Strategic Plan and Concept Plan for the future use and 
development of the Saxon St Community Hub (informed by community 
infrastructure needs assessment). 
Siteworks Activation – temporary short term and low cost activation of 
the 33 Saxon Street site for community uses. 
 
 

Lead: Places 
 
Project Team and 
Support: 

Social 
Development 
Urban Design 

 
Potential Partners: TBC 

$300K (Reserve) 
for planning and 
design 
 
Total project 
delivery cost TBC 
(undunded) 

Y1 – Y5 
 
 
 
Beyond 5 years 

Informed by 
community 
infrastructure 
needs assessment 
and future 
planning for other 
Council facilities 
including the 
Brunswick Baths, 
Brunswick Town 
Hall, Fleming Park. 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
 
Brunswick Civic and Cultural Precinct Feasibility Study 
(2014) 
 
Council Plan Deliverable: R3b) Saxon Street Hub: 
Implement strategic plan to guide future use and 
development of the Hub 
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No. Action Responsibility 
(Lead, Project Team, 
Potential Partners)  

Budget & Funding 
Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

3.  Brunswick Neighbourhood House 
Work with the Brunswick Neighbourhood House to address future needs 
and location of the existing Neighbourhood House. 
 

Lead: Social Development 
 
Project Team and 
Support: 

Places 
 
Partners: 

Brunswick 
Neighbourhood 
House 

Base  Y1 2017/18 
 

Informed by 
community 
infrastructure 
needs assessment 
and future 
planning for other 
Council facilities 
including 33 Saxon 
Street, Fleming 
Park, Brunswick 
Town Hall. 

Council Plan Deliverable: R3e)  Brunswick 
Neighbourhood House: Support Brunswick 
Neighbourhood House (BNH) to secure new site for 
ongoing service delivery 

4.  Counihan Gallery and expansion 
Move the gallery to the front of Sydney Road for better street frontage 
and expanding scope for more exhibitions. 
 
Explore potential to integrate with design phase for Brunswick Town Hall 
forecourt upgrade (in 2018/19). 

Lead: Arts and Culture $218K CAPEX Y3 2019/20 Brunswick Town 
Hall Forecourt 
upgrade. 
Strategic planning 
for long term use 
of Brunswick Town 
Hall. 

Brunswick Civic and Cultural Precinct Feasibility Study 
(2014) 

5.  Brunswick Mechanics Institute (Next Wave) 
From 1 July 2017 the venue will dedicate half of its use to free or highly 
subsidised artistic development and will partner with existing festivals, 
including Melbourne Fringe.  

Lead: Arts and Culture $640K BASE 
 
($80K per annum 
ongoing contract to 
2025) 
 

Y1 – Y5 plus 
$80K per 
annum 
(ongoing - 
Contract to 
2025) 

 Arts and Culture Unit 

6.  Brunswick Music Festival and Sydney Rd Street Party 
Brunswick Music Festival objectives are to engage new and strengthen 
existing audiences; undertake best practice programming, particularly in 
terms of accessibility, gender, culture, age and professional working 
conditions for artists; program consistently unique, high-quality events 
that are trusted by audiences; deepen connections and engagement 
between artists and showcase the suburb of Brunswick. 
 
Sydney Road Street Party was launched in 1994, is a one-day street 
festival along Sydney Road and is free for the community. The Street 
Party features community stalls, craft stalls, food stalls, street 
entertainment and six stages featuring roots, blues, world music and 
dance. 

Lead: Arts and Culture 
 
Project Team and 
Support: 

Places 

$1.35M BASE 
 
($270K per annum) 

Annual 
 
Y1 – Y5 

 Arts and Culture Unit 

7.  MoreArt Program 
The MoreArt Program, held annually November – December is an ‘art in 
public spaces’ event along Moreland's transport corridors. 

 

Lead: Arts and Culture $11K BASE 
($33K across all 
centres) 

Annual 
 
Y1 – Y5 

 Arts and Culture Unit 
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No. Action Responsibility 
(Lead, Project Team, 
Potential Partners)  

Budget & Funding 
Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

8.  Christmas Decorations and Celebrations Program 
Annual implementation of the Moreland Christmas and Other 
Celebrations program within the Brunswick Activity Centre. Includes:  
Brunswick Town Hall, MIPAC, Sydney Road Brunswick and Lygon Street 
Brunswick. 

Lead: Economic 
Development 

$450K OPEX 
 
($90K per annum) 

Annual 
 
Y1 – Y5 

 Economic Development Branch 

9.  Place Activation 
Delivery of short term low cost initiatives that test major project 
outcomes, increased social and economic activity, and support greater 
place ownership and civic pride. Includes: 

Anstey Village Festival (annual event in conjunction with Sydney 
Road Business Association) 

Lead: Places 
 
 

$165K BASE 
 
($33K per annum) 

Annual 
 
Y1 – Y5 

 Places Branch 

10.  Public Art Project - “Where have we come to?” 
A new public art initiative, in partnership with asylum seekers, people 
from refugee backgrounds, local organisations and the broader 
community. It will highlight the challenges faced by asylum seekers as 
well as acknowledge the strengths and contributions made by refugees 
to our community. 

Lead: Arts and Culture ($80K proposed 

across activity 
centres Council 

OPEX Budget) 

 

Y2 2018/19  Moreland Arts and Culture Strategy 2017-2022 

11.  Counihan Gallery and expansion 
Move the gallery to the front of Sydney Road for better street frontage 
and expanding scope for more exhibitions. 
 
Explore potential to integrate with design phase for Brunswick Town Hall 
forecourt upgrade in 2018/19 (see action #13 below). 

Lead: Arts and Culture $218K CAPEX Y3 2019/20 Brunswick Town 
Hall Forecourt 
upgrade. 
Strategic planning 
for long term use 
of Brunswick Town 
Hall. 

Brunswick Civic and Cultural Precinct Feasibility Study 
(2014) 

TOTAL YEAR 1 - 5:  $8,119,000 
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5.2 Public Spaces 
 

Objectives 

To improve the quality of existing public spaces. 

To encourage a diversity of uses for public spaces that meet peoples’ needs. 

To provide a network of public spaces that are connected, fill gaps in open space provision and are easy to navigate for pedestrians and cyclists.  

To create public realm which has authentic character and identity. 

To ensure that public spaces are well designed, and encourage community interaction. 

To provide public realm that is comfortable, clean, safe and easily accessible to people of all ages and abilities. 

To increase biodiversity in urban areas. 

To support community inspired/led activities and improvements in public spaces. 

To improve the connectivity of the streets and laneways. 

To encourage a diversity of uses for laneways. 

To identify opportunities in the public realm and in open space areas to address the Urban Heat Island Effect. 

 

No. Action Responsibility 
(Lead, Project Team, 
Potential Partners)  

Budget & 
Funding 
Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

 
SYDNEY ROAD CORRIDOR 
 

12.  Streetscape Upgrade – Dawson Street and new Saxon Street public 
space 
Finalise implementation of Dawson St upgrade to improve streetscape 
Upgrade (S4) and expand to include new green public space on Saxon St 
(south side of Dawson St) with potential for access to Library. 

Lead: Urban Design 
 
Project Team and Support: 

 Places 

 Transport 

 Open Space 

 Street Cleansing 

$800K CAPEX  Y1   Brunswick Activity Centre Structure Plan 
Reference Document (2016) 
(As indicated in Figure 15, pg 53, S4) 
 
Council Plan Deliverable: P7d)  Implement Brunswick 
Structure plan: Deliver streetscape upgrade projects 
within Brunswick Activity Centre 
 

13.  Upgrade Forecourts - Brunswick Town Hall and Mechanics Institute 
Upgrade of the forecourt to Brunswick Town Hall and Mechanics 
Institute. 
Design of the town hall forecourt should integrate with design of 
Counihan Gallery expansion (see action #11 above). 
 
 
 

Lead: Urban Design 
 
Project Team and Support: 

 Places 

 Open Space 
 

 
 

$100K 
$600K 
CAPEX 
 

Y1 
Y2 
 

Counihan Gallery 
expansion 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, P5) 
 
Council Plan Deliverable: P7d)  Implement Brunswick 
Structure plan: Deliver streetscape -upgrade projects 
within Brunswick Activity Centre 

14.  Florence Street Pop Up Park 

Create a new pop up park on Florence St adjacent to the Upfield bike 
path. 

Lead: Urban Design 
 
Project Team and Support: 

 Places 

 Transport 

 Open Space 
 

$100K 
CAPEX 
 

Y1 Maintaining business 
access to adjacent 
property requires 
resolution. 

Council resolutions: 8 March 2017 PET7/17, 15 
November 2017 DED100/17 
 
Council Plan Deliverable:  P4b)  Florence Street Pop 
up park: Creation of additional open space in 
Brunswick 
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No. Action Responsibility 
(Lead, Project Team, 
Potential Partners)  

Budget & 
Funding 
Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

Potential Partners: 

 The Commons residents, 
other adjacent landowners 
and residents. 

 

15.  Greening Sydney Road (Cooling the Upfield corridor) 
The corridor has been identified as one of the most vulnerable areas 
within the municipality during extreme heat events. In June 2016 Council 
adopted the Moreland Urban Heat Island Effect Action Plan. A key goal of 
this plan is to reduce the impact of extreme heat events by creating a 
cooler, greener more liveable city. The Greening Sydney Road project is 
exploring opportunities to green Sydney Road. 
 
 
 

Lead: Urban Design 
 
Project Team and Support: 

 Places 

 Open Space 

 Transport 
 

 

BASE Y1 + Integrates with a 
range of public space 
projects.  

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
 
Urban Heat Island Effect Action Plan (2016) 

 
ACTIVITY CENTRE WIDE PUBLIC SPACES ACTIONS 
 

16.  Brunswick Activity Centre Streetscape Upgrades 
Projects yet to be defined.  
Undertake an evaluation of streetscape and public space projects 
identified in section 6.2 to determine prioritisation and cost and to 
inform Strategic Resource Plan (SRP) and annual budget discussions. 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Open Space 
 

Y1 BASE 
 
$50K 
$600K 
$500K 

Y1 
 
Y3 
Y4 
Y5 

 5 year CAPEX program 

17.  Brunswick CCTV Renewal Project Lead: Information 
Technology (IT) 

$400K 
CAPEX 
 

Y3  5 year CAPEX program 

18.  Implement ‘A Park Close to Home’ Strategy to fill gaps In Open Space 

Network 

Investigate options for new public places to fill gaps in open space 
network within priority gap areas in the Brunswick Activity Centre.  
 
 

Lead: Strategic Planning Unit 
 
Project Team and Support: 

 Property 

 Open Space 

 Places 
 

 

Public Resort 
and Recreation 
Land Fund 
(PRRLF)  

 Ongoing Finalisation of ‘A Park 
Close to Home’ 
Strategy 

Vol. 2 Brunswick Structure Plan 2010 Part 1: Sydney Rd  
 
‘A Park Close to Home’ Strategy 

19.  Trees and Greening 

Implement the Urban Forest Strategy to increase planting and canopy 
cover in the Brunswick Activity Centre. 

Lead: Open Space Desin & 
Development 
 
Project Team and Support: 

 Places 

 Urban Design 

Within existing 
Moreland wide 
program 
budget. 

Ongoing   Urban Forest Strategy 
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20.  Parklet Program 
To facilitate the creation of new community led public spaces in 
Moreland. Spaces that 
• foster neighbourhood interaction 
• help local businesses grow 
• prioritise and promote sustainable transport 
• are inviting to all members of the community 
• help activate streets and the perception of safety 
• test public appetite for further street intervention. 
 
Identify suitable locations for temporary parklet and engage with 
adjoining business owners to gauge interest. Provide support to apply if 
interested. 

Lead: Urban Design 
 
Project Team and Support: 

 Places 

 Transport 

 Economic Development  
 

 BASE  Ongoing   Moreland Parklet Program 

21.  Street Cleansing 

Review and implement street cleansing regime in the activity centre with 
specific focus on high pedestrian traffic areas. 

 

Lead: Open Space and Street 

Cleansing 
 

Project Team and 
Support: Places 

 

Council BASE 

Budget  

 

Ongoing  Base service delivery for Activity Centre. 

22.  Open Space Maintenance 

Review the open space maintenance regime in the activity centre. 

 

Lead: Open Space and Street 

Cleansing 
 

Project Team and 
Support: Places 

 

Council BASE 

Budget 

 

Ongoing  Base service delivery for Activity Centre. 

TOTAL YEAR 1 - 5:  $3,150,000 
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5.3 Transport 
 

Objectives 

To develop a convenient, safe and integrated access and movement network that prioritises walking, cycling and public transport over private motor vehicles in accordance with the Brunswick Integrated Transport Strategy (BITS) 
hierarchy. 

To strengthen the role of the Upfield Shared Path as a key element of the movement network for cyclists and pedestrians. 

 

No. Action Responsibility 
(Lead, Project Team, Potential 
Partners)  

Budget & 
Funding Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

23.  Brunswick Integrated Transport Strategy (BITS) 

Annual implementation of BITS recommendations (refer to BITS 

for specific actions). 

Consider transport projects identified in section 6.3 as part 

of annual program. 

Lead: Transport 
 
Project Team and Support: 

 Places 

 Urban Design 

$1.25M CAPEX  
 
($250K per year) 

Annual 
 
Y1 – Y5 
 

  Brunswick Integrated Transport Strategy 2010-2019 
 

24.  Moreland Integrated Transport Strategy (MITS) 

Review the Moreland Integrated Transport Strategy (MITS) 
including review of car parking provisions in the planning scheme. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lead: Strategic Transport and 
Compliance and Strategic 
Planning 
 
Project Team and Support: 

 Places 

 Urban Design 
 

 
 

$400K OPEX 
(municipal wide) 

Y1 – Y3 
 

Y2 – Full advocacy 
campaign developed 
and potential revision 
of CAPEX program. 
 
Y3 – Implementation. 

Moreland Integrated Transport Strategy 2010-19 
 
Council Plan Deliverable: P2a)  Review of the Moreland 
Integrated Transport Strategy (MITS), with specific 
focus on achievement of this outcome to drive later 
year’s action to enable mode shift and reduction in 
traffic congestion 
 
Council Plan Deliverable: P2b)  Finalise Brunswick and 
Coburg Activity Centre car parking strategies: To 
improve activity centres and potentially update car 
parking rates and also investigate opportunity for 
developers to contribute to infrastructure via a cash in 
lieu scheme 

25.  Level Crossing Removals 

Advocate for level crossing removals through Brunswick. Prepare 
a feasibility study of elevated and lowered options to inform 
Council’s advocacy. 

Lead: Places 
 
Project Team and Support: 

 Urban Design 

 Transport 
 

Potential Partners: 

 LXRA 

 Residents 

$85K OPEX 
(Covers 
Brunswick and 
Coburg Activity 
Centres) 
 
 
 
 

Y1 
 
 
 
 
 

 
 
 
 

Council Plan Deliverable: P2d)  Continue to advocate 
for level crossing removal in Moreland: Work with the 
Level Crossing Removal Authority (LXRA) to maximise 
community benefit from crossing removals in Moreland   
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No. Action Responsibility 
(Lead, Project Team, Potential 
Partners)  

Budget & 
Funding Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

26.  Upfield Shared Path Upgrade 

Upgrade Upfield bike path as per Moreland Bicycle Strategy 
including lighting. 

Lead: Transport 
 
Project Team and Support: 

 Places 

 Urban Design 
 

$150K  
CAPEX 
 

Y1 
 

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, B1) 
 
Moreland Bicycle Strategy 2010-2021 

27.  Roads and Carparks Renewal / Maintenance 

Implement ongoing roads and carparks renewal and maintenance 

as per 5 year CAPEX program, including: 

 Lygon St – Barkly-Weston Carriageway, Brunswick ($31K 
2018/19) 

 Stewart/Pitt/Barkly, Brunswick ($50K 2019/20) 

 Row-694A/696 SYDNEY – LT JONES – REAR 664 SYDNEY, 
Brunswick ($80K, 2019/20) 

 Samuel Place – ALBERT-EVANS, Brunswick ($145K, 2019/20) 

 St Phillip St-John, Lygon, Brunswick East ($890K, 2019/20) 

 Stewart/Pitt/Barkly, Brunswick ($600K, 2020/21) 

 Albert St-Sydney-Frith, Brunswick ($25K, 2020/21) 

 Frith St-Lobb-Victoria, Brunswick ($15K, 2021/22) 

 Lygon St – Barkly (Right Carriageway), Brunswick ($21K, 
2021/22) 

 Lygon St – Barkly (Left Carriageway), Brunswick ($24K, 
2021/22) 

 Victoria St-Sydney-Beith, Brunswick East ($45K, 2021/22) 

Lead: Capital Works Planning 
& Delivery 
 

$1,926,000 
CAPEX  

Y1 - Y5 
 

 5 year CAPEX program 

28.  Sydney Road Revitalisation Project (VicRoads Project) 
CoDesign project to improve bicycle safety on Sydney Road. Work 
with VicRoads to ensure Council’s interests are represented in 
project outcomes. 
 
Potential to consider allocating future Council budget towards 
implementation trial actions, in partnership with VicRoads. 

Lead: VicRoads, Transport 
 
Project Team and Support: 

 Places 

 Urban Design 
 

Potential Partners: 

 Local residents 

 Traders 

VicRoads project, 
no Council 
budget (officer 
time) 

Y1 (subject to 
VicRoads) 

 VicRoads 
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No. Action Responsibility 
(Lead, Project Team, Potential 
Partners)  

Budget & 
Funding Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

29.  Improve Public Transport 
Advocate to the State Government to increase its investment in 
public transport, particularly the Upfield Railway Line (and its 
railway stations) and the Sydney Road, Lygon Street and 
Nicholson Street tram routes, as well as the Upfield Shared Path. 

Lead: Transport 
 
Project Team and Support: 

 Places 
 
Potential Partners: 
TBC 

 
 

Unbudgeted  TBC   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

30.  Improve Public Transport 
Support the development of the tram super-stops at designated 
locations to improve accessibility to the tram network. 

Lead: Transport 
 
Project Team and Support: 

 Places 
Potential Partners: 
TBC 

Unbudgeted  TBC   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

31.  Improve Road Safety 
Advocate to the State Government to improve the safety of 
VicRoads managed roads (Sydney Road, Nicholson Street, 
Brunswick Road and Moreland Road) for pedestrians and cyclists. 

Lead: Transport 
 
Project Team and Support: 

 Places 
 

Unbudgeted  TBC   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

32.  Pedestrian Connections 
Establish pedestrian connections through key sites, including: 

 Council car park at 797-801 Sydney Road;  

 191-199 and 203-205 Albert Street; 

 300-304 Albert Street; and 

 Barkly Square car park. 

 TBC Unbudgeted TBC   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

33.  Route 96 Upgrade (VicRoads Lead) 
Conversion of Nicholson Street tram stops to disability accessible 
stops. 
 

Lead: VicRoads, Strategic 
Transport for Council 
 
Project Partners: 

 Public Transport Victoria 
 

No Council 
budget 

Y1 - Design 
development 
Construction of 
stops to be 
confirmed by PTV 
at a later date. 

 VicRoads 

TOTAL YEAR 1 - 5:  $3,811,000 
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5.4 Economy 
 

Objectives 

To support the economic viability and growth of the Brunswick Activity Centre to provide a range of locally accessible services (shopping, commercial, cultural activities, administrative and civic centre functions) and jobs. 

To retain employment areas identified in the Moreland Industrial Land Use Strategy (MILS) to support employment and economic growth in the Brunswick Activity Centre. 

 

No. Action Responsibility 
(Lead, Project Team, Potential 
Partners)  

Budget & 
Funding Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

34.  Sydney Road Business Association 

Continue to support the Sydney Road Business Association with 
retail planning and marketing. 

Lead: Economic Development 
 
Project Team and Support: 

 Places 
 

 

 SRBA budget Ongoing   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

35.  Brunswick Business Incubator (BBI) 
Finalise negotiation with State Government for a new lease with 
Council taking on responsibility and review strategic directions 
for BBI. 

Lead: Economic Development 
 
Project Team and Support: 

 Places 
 

 

BASE Y1 – Y2  Economic Development Branch 

36.  Brunswick Innovation District 
Explore opportunities to partner with RMIT and the BBI to 
evolve the vision for the Brunswick Core Industry and 
Employment area into an innovation and creativity district. 

Lead: Economic Development 
 
Project Team and Support: 

 Places 
 

 

BASE Y1 – Y2  Economic Development Branch and RMIT 

TOTAL YEAR 1 - 5:  $0 

 
Theme Total 

Community $8,119,000 

Public Spaces $3,150,000 

Transport $3,811,000 

Economy $0 

Total Allocated Council Budget (as at November 2017) $15,080,000 
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6.0 POTENTIAL FUTURE PROJECTS 
 
This section identifies a number of potential unbudgeted projects which have been identified in the Brunswick Structure Plan and other Council strategies and which should be considered for implementation in the future. These 
unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. Most of the below actions have a medium to longer term timeframe (beyond the next 5 years) although a 
few have been identified as relevant to be considered in the short term (next 5 years), subject to budget availability. 
 

6.1 Community 
 

No. Action Responsibility (Lead, Project 
Team, Potential Partners)  

Budget & 
Funding Sources 

Suggested Timing 
Short – 5 years 
Medium – 5-10 
years 
Long – 10+ years 

Issues and 
Dependencies 

Source 

37.  Community Infrastructure Needs Planning  
Bring together and finalise recent research into community 
infrastructure needs of the current and forecast population to 
ensure adequate infrastructure provision is matched to growth. 
 
Further develop the Community Infrastructure Framework 2015 
as it applies to Brunswick to provide a clear understanding of 
community infrastructure needs into the future and inform the 
provision of social, cultural and leisure facilities in the Brunswick 
Activity Centre.  Community infrastructure includes: aquatic and 
leisure, community halls and meeting places, libraries, 
neighbourhood houses, sport and life cycle services such as 
maternal and child health centres, early years education and 
care, youth and aged and disability. 
 

Use this work to inform decisions around use and development 

of Saxon St Community Hub, Fleming Park, Brunswick Town Hall 

and any other decisions about future use and development of 

community infrastructure in the Brunswick Activity Centre. 

Lead: Places, Social 
Development 
 
Project Team and Support: 

 Places 

 Social Development 

 Open Space 
 

Potential Partners: 
Service providers 

 Unbudgeted 
 
 

 Short Planning for Saxon St 
Community Hub, 
Fleming Park and 
Brunswick Town Hall. 

Community Infrastructure Framework 2015 (CIF) 
 

Council Plan Deliverable: R3) Maintain and match our 
infrastructure to community needs and population 
growth. 
 
 

38.  Brunswick Town Hall 

Prepare a Strategic Plan for the future use and development of 
the Brunswick Town Hall to become an intensively used 
community facility and civic hub including strengthening the role 
of the Brunswick Library. 
 
This work should build on the recommendations of the 
Brunswick Civic and Cultural Precinct Feasibility Study (2014). 
 

Lead: Places, Property 
 
Project Team and Support: 

 Arts & Culture 

 Property 

 Facilities 

 Social Development 

 Open Space 

 Urban Design 

 Building Projects Unit 
 
Potential Partners: 
Service providers 

Unbudgeted Short Informed by 
community 
infrastructure needs 
assessment and future 
planning for other 
Council facilities 
including 33 Saxon 
Street and Fleming 
Park. 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
 
Brunswick Civic and Cultural Precinct Feasibility Study (2014) 
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No. Action Responsibility (Lead, Project 
Team, Potential Partners)  

Budget & 
Funding Sources 

Suggested Timing 
Short – 5 years 
Medium – 5-10 
years 
Long – 10+ years 

Issues and 
Dependencies 

Source 

39.  Aquatic Strategy / Brunswick Baths 

Direction to be confirmed as part of Moreland Aquatic and 

Leisure Strategy.   

Lead: Youth & Leisure Unbudgeted Medium - Long  Council Plan Deliverable: C2a) Aquatic and leisure 
Strategy: Identify infrastructure / asset coordination / 
trends / current needs and future expectations. 

 
 

6.2 Public Spaces 
 

No. Action Responsibility (Lead, Project 
Team, Potential Partners)  

Budget & 
Funding Sources 

Recommended 
Timing 
Short – next 5 
years 
Medium – 5-10 
years 
Long – Beyond 10 
years 

Issues and 
Dependencies 

Source 

 
SYDNEY ROAD CORRIDOR 
 

40.  Streetscape Upgrade – Sydney Road 

Improve Pedestrian amenity on Sydney Road (S1).  
First priority location between Union and Albert Streets. 
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 Unbudgeted  Short - Medium Potential to align with 
VicRoads Revitalise 
Sydney Road project. 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, S1) 

41.  Streetscape Upgrade – Wilson Avenue 
Improve Pedestrian amenity on Wilson Avenue (S5). 
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 Unbudgeted  Short - medium Links with Jewel 
Station 
redevelopment and 
Wilson Ave public 
space. 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg S5) 

42.  New Green Open Space – Breese Street / Hope Street car park 

Create a new green open space on the Breese Street car park 
(G1).  
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 

 Open Space 
 

Unbudgeted 
Potential to be 
funded by Public 
Resort and 
Recreation Land 
Fund (PRRLF) 

 
In order to act on the transition of car 
parks to parks, it is recommended as a first 
stage to undertake a review of public off 
street car parking needs in the Brunswick 
Activity Centre to confirm which off street 
car parks will be retained and which will be 
considered for redevelopment. This first 
step should be considered for budget 
allocation in the short term. 
  

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, G1) 

43.  New Green Open Space - Wilkinson Street car park 
Create a new green open space on the Wilkinson Street car park 
(G2).  
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

Unbudgeted 
Potential to be 
funded by Public 
Resort and 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, G2) 
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 Transport 

 Open Space 
 

Recreation Land 
Fund (PRRLF) 

  

44.  New Green Open Space - Edward Street car park 
Create a new green open space on the Edward Street car park 
(Gx).  
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 

 Open Space 
 

Unbudgeted 
Potential to be 
funded by Public 
Resort and 
Recreation Land 
Fund (PRRLF) 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, Gx) 
 
Council resolutions: 12 November 2014 CI98/14, 9 
December 2015 DED102/15 

45.  New Green Open Space – 33 Saxon Street 
Reinforce and maximise public access to the new green open 
space at 33 Saxon Street (G3) as part of development of the 
Saxon St Community Hub.  
 
Integrate with concept planning for Saxon St Community Hub. 
 
 

Lead: Places 
 
Project Team and Support: 

 Urban Design 

 Open Space 
 

Potential to draw 
on funds from the 
Public Resort and 
Recreation Land 
Fund (PRRLF) 

Link to Saxon St Community Hub action # 2, 
consider as part of Concept Plan. 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, G3) 

46.  Urban Public Spaces 
Undertake the following urban public space projects: 

 Upgrade forecourt to Council car park on Sydney Rd 
next to the Brunswick tram depot (P1). 

 Upgrade forecourt to Council car park on Sydney Rd 
and William St (P2). 

 Expand Sparta Place (P3) 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Open Space 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53) 

47.  Streetscape Upgrade – Florence Street 
Improve Pedestrian amenity on Florence Street (S2). 
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 Unbudgeted  Medium - Long Florence St pop up 
park. 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, S2) 

48.  Streetscape Upgrade – Wilkinson Street 
Improve Pedestrian amenity on Wilkinson Street (S3).  
 
 

Lead: Urban Design Unit 
 

Project Team and Support: 

 Places 

 Transport 
 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, S3) 

49.  Upgrade Kerb Extensions 

Provide kerb extensions on side streets which can act as small 

public spaces with seating at: 

 Davies Street (K1) 

 Donald Street (K2) 

 Mitchell Street (K3) 

 Michael Street (K4) 

 Edward Street (K5) 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53) 
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50.  Activate Forecourts 

Activate public spaces at: 

 Baptist Church forecourt (A1) 

 Penny Black forecourt (A2) 

 Brunswick Community School forecourt (A3) 

 St Ambrose Church forecourt (A4) 
 

Lead: Places 
 
Project Team and Support: 

 Urban Design 

 Open Space 
 

 

 Unbudgeted  Medium - Long 
  

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53) 

 
LYGON ST CORRIDOR 
 

51.  Streetscape Upgrade – Albert Street 
Improve Pedestrian amenity on Albert Street (S8).  
 
Improve pedestrian access to Fleming Park by planting trees on 
the north side of Albert Street, installing wayfinding signage, 
and creating a shared zone at the interface with Fleming Park. 
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Short - Medium  Fleming Park upgrade. Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
 
(As indicated in Figure 15, pg 55, S8) 

52.  Streetscape Upgrade – Lygon Street 

Improve Pedestrian amenity on Lygon Street (S6), with a 

priority focus on the restaurant precinct between Brunswick Rd 

and Weston St. 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Short - Medium   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 55, S6) 

53.  Streetscape Upgrade – Stewart Street 
Improve Pedestrian amenity on Stewart Street (S7). 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 55, S7) 

54.  Urban Public Spaces 

Undertake the following urban public space projects: 

 New pedestrian priority spaces at Albion / Lygon 
intersection (P7) 

 Create a new public space at the Maternal and Child 
Health Centre (P8) – already completed. 

 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 
 

 

Unbudgeted 
Potential to be 
funded by Public 
Resort and 
Recreation Land 
Fund (PRRLF) 

 Medium - Long 
  

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
 
(As indicated in Figure 15, pg 55, P7, P8) 

55.  Upgrade Kerb Extensions 

Provide kerb extensions on side streets which can act as small 

public spaces with seating at: 

 Stewart Street (K6) 

 Pitt Street (K7) 

 O'Connor Street (K8) 

 Piera Street (K9) 

 Barkly Street (K10) 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 55) 
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56.  New Pedestrian Link 

Create a new pedestrian link from Lygon Street to Methven 
Park via right-of-way (L2).  
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 55, L2) 

 
NICHOLSON STREET CORRIDOR 
 

57.  Streetscape Upgrade – Nicholson Street 

Improve pedestrian amenity on Nicholson Street (S9). 
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 16, pg 57, S9) 
 

58.  Streetscape Upgrade – Stewart Street 
Improve pedestrian amenity and cycle access on Stewart Street 
to CERES (S10). 
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 16, pg 57, S10) 

59.  Streetscape Upgrade – Albert Street to Merri Creek 
Improve pedestrian amenity on Albert Street to Merri Creek 
(S11).  
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

Unbudgeted   Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 16, pg 57, S11) 

60.  Upgrade Kerb Extension 

Provide kerb extensions on side streets which can act as small 

public spaces with seating at Stewart Street (K11).  

 
 

Lead: Urban Design Unit  
 
Project Team and Support: 

 Places 

 Transport 
 

 

Unbudgeted   Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2016) 
(As indicated in Figure 16, pg 57, K11) 

61.  New Pedestrian Link 

Create a new pedestrian link from Nicholson Street to Balfe 
Park  (L3). 
 
 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Transport 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2016) 
(As indicated in Figure 16, pg 57, L3) 
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62.  Improve Intersections 

Enhance the intersections of Nicholson Street and Stewart 
Street and Nicholson Street and Blyth Street with kerb 
extensions, new planting and wayfinding signage. 

Lead: Urban Design Unit 
 
Project Team and Support: 

 Places 

 Open Space 
 

 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

 
ACTIVITY CENTRE WIDE PUBLIC SPACES ACTIONS 
 

63.  Wayfinding 

Consider developing a wayfinding system for Brunswick. 

Lead: Places 
 
Project Team and Support: 

 Urban Design 

 Transport 
 

 Unbudgeted   Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

64.  Laneways Activation 

Consider developing a laneways activation program to 
encourage diversity of uses for laneways, improve safety, 
legibility and accessibility, including consideration of pop-up 
events such as art exhibitions, performances and community 
festivals and outdoor dining in locations where through traffic is 
not required. 
 
 

Lead: Places 
 
Project Team and Support: 

 Urban Design 

 Transport 
 

 Unbudgeted  Medium - Long   Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

65.  Youth Space 

Explore opportunities to provide a youth space that is well 
located close to public transport and other activity where young 
people can hang out safely, potentially as part of an integrated 
space. 

Lead: Places or Youth Services 
 
Project Team and Support: 

 Youth Services 

 Urban Design 
 

 Unbudgeted  
Consider as part of planning for community 
hubs at 33 Saxon Street, Brunswick Town 
Hall and Fleming Park (actions 1, 2, 3). 

Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

 
 

6.3 Transport 
 

No. Action Responsibility 
(Lead, Project Team, Potential 
Partners)  

Budget & 
Funding Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

66.  New Pedestrian Link 

Create a new pedestrian link from Wilkinson Street to Sydney 

Road. 

Lead: TBC 
 
Project Team and Support: 

 Urban Design 

 Places 

 Transport 

 Open Space 

Consider as part of BITS annual 
implementation (see action # 21) 

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
(As indicated in Figure 15, pg 53, L1) 
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No. Action Responsibility 
(Lead, Project Team, Potential 
Partners)  

Budget & 
Funding Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

67.  'Blue Orbital' Smart Bus 

Advocate for the proposed 'Blue Orbital' Smart Bus route, to 
provide a high frequency east-west service along Brunswick Road 
linking the major corridors of the Activity Centre and other 
centres to the east and west. 

Lead: Transport 
 
Project Team and Support: 

 Places 
 
Potential Partners: 
TBC 

 
 

Consider as part of BITS annual 
implementation (see action # 21) 
  

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

68.  Tram and bus priority 

Provide tram and bus priority treatments, including: provision of 
part-time or fulltime 'fairways' or dedicated lanes for trams 
(generally involves removal of car parking); provision of bus 
lanes; signal/intersection treatments, including bus/tram traffic 
signals; changed phasing or operation to support public transport 
priority; right turn arrows to clear turning traffic from in front of 
trams; and right turn bans to prevent queuing vehicles from 
delaying trams. 

Lead: Transport 
 
Project Team and Support: 

 Places 
 

Potential Partners: 

 TBC 

Consider as part of BITS annual 
implementation (see action # 21) 
  

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

69.  Public Transport Advocacy 

Advocate to the State Government to increase its investment in 

public transport, particularly the Upfield Railway Line (and its 

railway stations) and the Sydney Road, Lygon Street and 

Nicholson Street tram routes, as well as the Upfield Shared Path. 

Lead: Transport 
 
Project Team and Support: 

 Places 
 
Potential Partners: 
TBC 

 
 

Consider as part of BITS annual 
implementation (see action # 21) 
  

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

70.  Tram super stops 

Support the development of the tram super-stops at designated 

locations to improve accessibility to the tram network. 

Lead: Transport 
 
Project Team and Support: 

 Places 
Potential Partners: 
TBC 

Consider as part of BITS annual 
implementation (see action # 21) 
  

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 

71.  Improve Road Safety 

Advocate to the State Government to improve the safety of 

VicRoads managed roads (Sydney Road, Nicholson Street, 

Brunswick Road and Moreland Road) for pedestrians and cyclists. 

Lead: Transport 
 
Project Team and Support: 

 Places 
 

Consider as part of BITS annual 
implementation (see action # 21) 
  

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
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No. Action Responsibility 
(Lead, Project Team, Potential 
Partners)  

Budget & 
Funding Sources 

Timing 
Y1 2017/18 
Y2 2018/19 
Y3 2019/20 
Y4 2020/21 
Y5 2021/22 

Issues and 
Dependencies 

Source 

72.  Pedestrian Connections 
Establish pedestrian connections through key sites, including: 

 Council car park at 797-801 Sydney Road;  

 191-199 and 203-205 Albert Street; 

 300-304 Albert Street; and 

 Barkly Square car park. 

 TBC Consider as part of BITS annual 
implementation (see action # 21) 

  Brunswick Activity Centre Structure Plan 
Reference Document (2017) 
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The Coburg Place Action Plan is reviewed and updated annually and is considered a working document, it is 
owned by the Places Team at Moreland City Council. 

 

For further information, please contact: 
 

Coburg Place Manager 
Moreland City Council 

90 Bell Street, Coburg 3058 

Phone: 9240 1111 
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1.0 PURPOSE 
 
The Coburg Place Action Plan outlines Council’s budgeted work program for the Coburg Activity Centre over the next 5 
years. The works described in this plan are incremental steps towards the achievement of Council’s vision for Central 

Coburg established by the Coburg Place Framework (2010) and Coburg Structure Plan Reference Document (2016).  
 

The Coburg Place Action Plan describes the what, who, how and budget to deliver this incremental change. 

 
The Coburg Place Action Plan seeks to: 

 
 Communicate Council’s 5 year work program to be delivered in the Coburg Activity Centre. 

 Better integrate and coordinate projects and services delivered in the Centre to achieve set objectives and 

outcomes. 

 Identify funding gaps and facilitate cross-organisational planning for future unbudgeted projects. 

 Facilitate stakeholder engagement and the development of partnerships. 

 Provide the context for Council’s work program in the Centre and identify the issues and dependencies which 

should be considered when developing individual project briefs and service plans. 

 

The Plan also identifies a number of potential unbudgeted projects (section 6.0) which have been identified in the 
Coburg Structure Plan, Place Framework, Streetscape Masterplan and other Council strategies and which should be 
considered for implementation over coming years. These unbudgeted projects will be evaluated as part of each 
annual review of the Action Plan and will inform future budget reviews. 
 
People who live, work and spend time in Coburg have a central role in shaping the next chapter in the story of 

Coburg. The role of Council is to set the strategic direction, then work in partnership with local people to achieve 
positive change on the ground.  

 

The Coburg Place Action Plan is the implementation plan for Central Coburg - informed primarily by the 
following adopted Council documents and is separate to Planning, Land Use and Development decisions as shown in 

the below diagram: 

2.0 PLACE MANAGEMENT - AN INTEGRATED COUNCIL APPROACH 
 

Multiple Council Branches are responsible for the implementation of projects and services in the Coburg Activity 

Centre. Key work units this Action Plan is most relevant to are identified in the table below (acknowledging there are 
many other work units in Council that also deliver services in the Centre). 

 
Work Unit Role in the Activity Centre 
Places Responsible for the place management of Moreland’s three activity centres in Coburg, Brunswick and 

Glenroy including major transformation property development and infrastructure projects, short term place 
activation projects and events, coordination and collaboration across other areas of Council to achieve 
efficiencies and responsiveness in delivery of Council's projects and services towards the vision for each 
centre. 

Urban Design Streetscape and public space upgrades. 

Economic Development Retail and business development and support. 

Cultural Development Library services, festivals and events, exhibitions and public art initiatives and support to artists or 
organisations that contribute to the cultural life of Moreland. 

Strategic Transport Planning, policy development and day to day management of community safety, traffic, bicycle and 
transport issues. 

Open Space/Street Cleansing Plan, design, deliver and maintain parks and open space and street trees. 
Cleaning of public spaces, footpaths and shopping centres, collection of public litter bins, graffiti removal 
and illegal rubbish removal, pit and drain cleaning and litter trap cleaning. 

Youth and Leisure Planning and project delivery for recreation, aquatic and youth related infrastructure and services. 

Capital Works Planning and Delivery Capital works projects (e.g. footpath, road and drainage upgrades, major project delivery). 

Amenity and Compliance Regulation and enforcement of Local Laws, including parking. 

 
It is the combined impact of Council’s work units which will facilitate progress towards realising the vision for the 

Coburg Activity Centre. This Action Plan is a tool to help this process. 
 

This Action Plan is intended to be adaptable over time to changing issues, opportunities and community sentiment. It 

will be reviewed each year to inform the following year’s budget allocation and to determine any need to adjust the 
work program in response to changing circumstances. This process is illustrated in the diagram below.  
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3.0 VISION – COBURG ACTIVITY CENTRE 
 

The purpose of this plan is to identify the short to medium term projects to deliver towards the community vision as 

described in the Coburg Place Framework 2010 and Structure Plan 2017. Our vision is as follows:  
 

Central Coburg develops as the prime shopping, living, employment and activity precinct in Moreland.  The Activity 
Centre is transformed into an attractive system of streets and spaces.  Central Coburg becomes a sought-after living 
environment, offering a range of housing choices, including high-density housing.  Most people arrive at the Activity 
Centre on foot, by bike or by public transport.  The provision of a range of services enables people to conduct a 
number of different activities based on the one trip.  Central Coburg is linked with networks of green spaces. 
   
 

 

3.1 PRINCIPLES 
 

The vision for the Coburg Activity Centre is underpinned by the following guiding principles: 
 

Central Coburg will revive and capitalise on its sense of place by: 
1. Recognising its history while building a strong economic future. 

2. Connecting all its people and generating visible local pride and ownership of place. 
3. Developing its cultural vitality and embracing entrepreneurship, creativity and innovation. 

 

Central Coburg will support a vibrant, safe, diverse, connected and harmonious community by providing: 
4. A place that is economically and environmentally efficient, economically and socially equitable, and socially 

and environmentally healthy. 
5. A pedestrian oriented environment, with streets, laneways and other public spaces that are attractive, safe, 

inviting and lively and by maintaining a human scale, flavour and feel to Sydney Road.  

6. Streets that serve emergency vehicle access, walking, cycling, public transport, delivery vehicles and private 
vehicles, in that order of priority, and easy access to regular and reliable public transport services of all types.  

7. In one accessible location, mixed use development throughout that includes a range of services, and 
community and cultural facilities that reflect a growing and diverse community. 

8. Residential development that is higher density, diverse, accessible and adaptable, includes affordable and 
social housing, and gives housing opportunities to all people. 

9. Both public and private developments and public spaces that are accessible and allow participation by people 

of all abilities and ages. 
10. A feature of high quality open spaces with more street trees and off-street plantings, landscape features and 

improved links between places to allow social interaction for all ages and circumstances. 
 

Central Coburg will be an exemplar eco-city of the 21st century by: 

11. Harnessing the benefits of its close proximity to the Melbourne CBD and using its significant public transport 
links to strengthen Coburg’s role within the northern region as a principal activity centre and increasing 

opportunities for people to work, study and play close to home. 
12. Contributing to an excellent built environment through quality, sustainable design, development and 

stewardship and developing a reputation as a smart city. 

 
 

The boundary of the Coburg Activity Centre is shown in red on the aerial photo to the left. 
 

The concept plan on the next page illustrates how the vision is intended to play out spatially.  
 

Key issues and opportunities which inform the Coburg Place Action Plan are summarised on page 6.  

 
The framework for the Coburg Place Action Plan and summary of key actions is illustrated on page 7.
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4.0 Key Issues and Opportunities 
 
Key issues and opportunities which inform the Coburg Place Action Plan are summarised below. 

 

4.1 Key Opportunities  
 

Overall 
 Planning for the future use and development of the Coburg Activity Centre provides Council with the 

opportunity to take a leadership role, by: 

- guiding the future planning of the area 

- setting new standards for design 
- providing certainty to all stakeholders 

- implementing demonstration and catalyst projects 
- being a proactive partner in the renewal of the centre and facilitating development. 

 The centre includes substantial ‘clean slate’ opportunities, including Council land holdings, such as the open 

air car parks that allow for substantial development opportunities.   

 Increasing population growth provides opportunities to capitalise on and expand many of Coburg’s assets and 

regenerate the centre. 
 Increase housing supply, particularly townhouse/units and apartments to increase choice in housing type. 

 Increase the number of people living within the activity centre, provide economic benefit to local traders and 

businesses  

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 

4.2 Key Issues 
 

Overall  
 Land use mix does not accord with the expectations and potential of an activity centre, in particular provision 

of housing and activity beyond standard daytime hours. 

 Limited housing supply in the centre and a lack of diversity of housing type in Coburg more broadly, 

presenting a disconnect between housing needs as understood from demographic profile and housing supply 
by type.  

 Low supply of affordable and adaptable housing that risk some sectors of the community being excluded from 

the centre. 

 A lack of momentum of funding and delivery of The Coburg Initiative. 

 Financing requisition of land or progressing sale of Council land.   

 Issues of drainage and flooding.  

 
Community 

 Significant Moreland population growth, however Central Coburg lacks the ability of an activity centre to cater 

for additional people. 
 Lack of access to affordable leisure facilities and recreation for young people.  

 Increases in anti-social behaviour. 

 

Public Places 

 Lack of quality public space and places for the community to gather. 

 Limited night time activity in the centre, which has a negative effect on perceptions of public safety and 
attractiveness of the public realm after dark. 

 Lack of built environment responsiveness to the needs to people with physical and sensory disabilities.   

 Poor activation and integration of open space. 

 Lack of tree canopies to ‘soften’ harsh environments.  

 Lack of playgrounds and play spaces. 

 Accessibility and safety issues on footpaths.  

 

Transport 
 Underutilised public transport network and infrastructure due to low resident numbers and poor integration 

between transport modes and within the centre.  

 Reliance of car travel to the centre and therefore reliance on car parking. 

 Poor pedestrian connectivity from west of Upfield line and from Pentridge Precinct into central Coburg.   

 Traffic flow and safety issues, particularly at the Bell Street railway level crossing. 

 Large open lot car parks.  

 
Economy 

 Limited employment opportunities, in particular a lack of diversity in employment opportunities that is 

increasingly disconnected from the employment characteristics of the Coburg resident population. 

 Lack of good quality medium to large sized office space, and little recognition of Coburg as location for such 

development.   
 Lack of employment opportunities for young people amongst the thriving business district. 

 A limited retail offer, which is largely food, grocery shops and services. 

 Vacant land that is underutilised.   
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Coburg Place Action Plan Framework  
VISION 

 
Central Coburg develops as the prime shopping, living, employment and activity precinct in Moreland. 

 
The Activity Centre is transformed into an attractive system of streets and spaces. Central Coburg becomes a sought-after living 

environment, offering a range of housing choices, including high-density housing. Most people arrive at the Activity Centre on foot, by bike 
or by public transport. The provision of a range of services enables people to conduct a number of different activities based on the one trip.  

Central Coburg is linked with networks of green spaces. 

COMMUNITY

Connecting people and generating visible local 
pride and ownership of place.

Developing cultural vitality and embracing 
entrepreneurship, creativity and innovation.

KEY ACTIONS
Attract a Hospital or Major Healthcare Facility

City Oval Granstand Redevelopment

Develop Town Hall Complex and Civic 
Precinct

Coburg Night Market

Coburg Carnivale

MoreArt Program

PUBLIC PLACES

A pedestrian oriented environment, with streets, 
laneways and other public spaces that are 

attractive, safe, inviting and lively.

Public places are accessible and allow for 
participation by people of all ages and abilities.

KEY ACTIONS
Coburg Square

Sydney Road Streetscape Upgrade

Louisa Street Streetscape Upgrade

City Oval and Bridges Reserve Precinct 
Renewal

Victoria Mall Public Lighting Upgrade

Colours of Coburg - Renewal Project

TRANSPORT

Streets that serve emergency vehicle access, 
walking, cycling, public transport, delivery vehicles 
and private vehicles, in that order of priority, and 

easy access to regular and reliable public 
transport services of all types.

KEY ACTIONS
Level Crossing Removals at Bell Street and 

Moreland Road

Sydney Road Tram 'Super Stop' at Victoria Mall 
and Champ Street Intersection

Louisa Street Service Lane Reinstatement and 
Safety Upgrade

Urquhart Street Pedestrian Crossing

ECONOMY

Strengthening Coburg's role within the northern 
region as a principal activity centre and increasing 

opportunities for people to work, study and play close 
to home.

KEY ACTIONS
Development Cluster 1 - Coburg Square

Development Cluster 2 - Major Healthcare Facility

Coburg Special Charge Scheme

Coburg Traders Association Bussiness Plan
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5.0 ACTION PLAN 
 

The following tables detail Council’s budgeted work program in the Coburg Activity Centre over the next 5 years, sorted into the themes of community, public spaces, transport and economy. Unbudgeted projects are identified in section 6.0 
Potential Future Projects. The unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. 
 

5.1 - Community  
 

Objectives 

Create a regionally significant Activity Centre for Moreland with a distinct identity of which the Moreland community is proud and to which people and activity are attracted. 

Connect Coburg’s people and generate visible local pride, ownership of place and sense of community. 

Develop Coburg’s cultural vitality and embrace entrepreneurship, creativity and innovation. 

Provide a range of range of services and community and cultural facilities that reflect a growing and diverse community. 

Enhance and strengthen community through additions and improvements to public and community facilities and places that enable the community to come together, day and night, and also attract visitors to the centre. 

Provide a community focal point in the eastern precinct of the activity centre around City Oval and Bridges Reserve. 

Redevelop Coburg Library into an information, learning and cultural centre. 

Redevelop the Town Hall complex as an intensively used community facility. 

Celebrate Coburg’s diverse community and culture through festivals and events. 

 

 

No. Action  Responsibility (Lead, Project Team, 

Partners)  

Budget & Funding 

Sources 

Timing 

Y1 17/18 

Y2 18/19 
Y3 19/20 

Y4 20/21 
Y5 21/22 

Issues and Dependencies Source 

 

1.   

City Oval Grandstand / Pavilion Redevelopment 
 

Refurbish City Oval grandstand to accommodate a broader range of 
community uses. 

 

Lead: Youth, Leisure and Social Support 
 

Project Team: Places, Open Space 
Design and Development 

 

 

$3.6m over three years 
 

Y1 - $600k 
Y2 - $800k 

Y3 - $2.2m 

Council CAPEX Budget 
 

 

Y1 – Y3 

 

Completion of City Oval (Stage 3 – 
South) 

 
Grant funding application (TBC). 

 

 

 

2.   
Public Toilet Replacement - Waterfield Street 

 

Replace the existing Exceloo (corner of Waterfield and Victoria Streets) 
with new toilet facilities. 

 

 
Lead: Capital Works Planning and 

Delivery 

 

 
$200k 

 

Council CAPEX Budget 

 
Y1 

 
Development Cluster 1 – Coburg 

Square (see Economy Theme) 

 
Location to be confirmed, dependent 

on timing of Coburg Square delivery. 
 

 
Council Action Memo NOM22/17 

 

D17/190183 

3.   

Coburg Leisure Centre Upgrades 
 

Includes: 

- Upgrades to entrance and public access 
- Structural building repairs 

- Water play equipment, spa and change room upgrades 
 

 

Lead: Youth, Leisure and Social Support 
 

 

$1.3m over four years. 
 

Y1 - $275k 

Y2 - $19.5k 
Y3 - $550k 

Y4 - $450k 
Council CAPEX Budget 

 

Y1 – Y4 

  

trim://D17%2f190183/?db=ML&view
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4.   
Develop Town Hall Complex and Civic Precinct 

 
Develop as an intensively used community facility, Council office 
accommodation upgrade maintaining existing local government and 

community facilities with complementary uses. 
 

 
Lead: City Infrastructure 

 

Project Team and Support: TBC 
  

 

 
$2.75m over three years 

 

Y3 - $250k 
Y4 - $1.5m 

Y5 - $1m 
Council CAPEX Budget 

 

 
Y3 – Y5 

 
Development Cluster 2 – Hospital (see 

Economy Theme) 

 

 
The Coburg Initiative – 

Economic Development Strategy 

 

5.   
Bob Hawke Centre 

 
Refurbishment of Bob Hawke Centre and Meals on Wheels Facility. 

Includes: Review the feasibility and future of the Bob Hawke Centre. 

 

 
Lead: Aged Services 

 
Project Team and Support: Places 

  

 

 
$200k 

 
Council CAPEX Budget 

 
Y3 

 
Links with proposed public space for 

this site. 
 

Potentially impacted by design of Bell 

Street and Moreland Road LXRs. 

 
 

6.  
Coburg Carnivale 

Coburg Carnivale part of the Melbourne Fringe Festival is held annually 

in September. The two-day program showcases local artists, culture, 

people and places of Coburg. 

 

Lead: Arts & Culture 

Partners: Coburg Traders Association 

 

 

$20k* per year 
Council BASE Budget  

 
*excluding sponsorships and 
internal partnerships. 

 

Annual 
 

Y1- Y5 

  

7.  
Coburg Night Market 

Coburg Night Market, held annually in December, is a family focused 

event featuring street food, artisans and local music acts. 

 

Lead: Arts & Culture 

 

 

$50k* per year 
Council BASE Budget 

 
*Event is also funded via income 
streams, inc. stall holder fees.  

 

Annual 
 

Y1- Y5 

  

8.  
MoreArt Program 

The MoreArt Program, held annually November – December, is an ‘art 

in public spaces’ event along Moreland transport corridors. 

 

Lead: Arts & Culture 

 

 

$11k* per year 

Council BASE Budget  
($33k across all centres) 

 
*excluding sponsorships and 
internal partnerships. 

 

Annual 

 
Y1- Y5 

 

 

 

9.   

Christmas Decorations and Celebrations Program 

 
Annual implementation of the Moreland Christmas and other 

Celebrations Program within the Coburg Activity Centre. Includes: 
 

- Coburg Town Hall Christmas Tree and Decorations 
- Sydney Road, Coburg Christmas Decorations  

 

 

Lead: Economic Development 

 

 

$45k per year 

 
Council OPEX Budget 

 

 

Annual 

 
Y1- Y5  

  

10.   
Public Art Project - “Where Have We Come To?” 

 

Public art initiative, in partnership with asylum seekers, refugees, 
service providers and community. Aims to highlight the challenges 

faced by asylum seekers as well as acknowledge the strengths and 
contributions made by refugees to our community. 

 

 
Lead: Arts and Culture 

 
($80K proposed across 

activity centres Council 

OPEX Budget) 
 

 

 
Y2 

  
Moreland Arts and Culture 

Strategy 2017-2022 

 TOTAL YEAR 1 - 5:  $8,498,000 
 
BASE – $403k            OPEX – $45k          CAPEX - $8.05m 

 

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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5.2 - Public Places 
 

Objectives 

To provide a diverse range of high quality open space types that supports the activities of the centre and are within 200m of all dwellings in the centre. 

To design public spaces in a way that encourages informal leisure, social interaction and a sense of community. 

To provide public spaces that are abundant in plant life, through their high quality landscaping and tree planting in accordance with the street landscape guidelines. 

To ensure Public Realm design and service provision decisions are inclusive of all population groups, including people with physical or intellectual disabilities. 

To support economic growth and after-hours activity in the centre. 

To enhance and reinforce the character of the Sydney Road corridor. 

To support sustainable transport outcomes by linking the open space network with an attractive pedestrian spine of thoroughfares, widened footpaths, shade and resting places. 

To minimise the negative impact of cars on the public realm, through provision of off-street parking at the edges of the centre, minimising the need for cars to travel within the centre and allowing storage of cars to occur out of sight. 

To ensure the interface between public transport nodes and the Public Realm is accessible, well designed and encouraging of sustainable transport options. 

To express and celebrate our diverse cultural heritage and identity, incorporating public art within public and private development. 

To practice the principles of water sensitive urban design in the streetscape and landscape. 

To ensure private developments contribute to the safety, visual interest and vitality of the public spaces, through appropriate interface design and landscaping. 

To ensure signage is co-ordinated, well designed with respect to the character of buildings and public spaces and visually uncluttered. 

To encourage innovative landscaping techniques as part of new development including vertical green walls, balcony planting and roof top gardens.  

To create tree lined streets and boulevards with high quality and appropriate long-term planting.  

To utilise landscaping to improve stormwater quality, reduce the urban heat island effect and improve microclimatic conditions and contribute to biodiversity.   

To increase and improve landscaping throughout the Activity Centre.   

To incorporate landscaping during early planning and design stages of development.  

 

No. Action  Responsibility (Lead, Project Team, Potential 

Partners)  

Budget & Funding 

Sources 

Timing 

Y1 17/18 

Y2 18/19 
Y3 19/20 

Y4 20/21 
Y5 21/22 

Issues and Dependencies Source 

 

11.  

Sydney Road Streetscape Upgrade 
 

Complete Sydney Road streetscape upgrade including west 
side, Munro/Harding intersection and Page Street shared zone. 

 

 

Lead: Urban Design 
 

Project Team and Support: 
 

 Capital Works Planning & Delivery 

 Transport 

 Places 

 

$900k 
 

Council CAPEX Budget 
 

 

Y1 

 

Intersections of Bell and Sydney Road 
and Munro / Harding and Sydney Road 

to be completed. 
 

 

Coburg Streetscape Masterplan 
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12.  
Coburg Streetscape Masterplan 

 

Implement the Coburg Streetscape Masterplan, including 
streetscape upgrades as follows: 

 
- Louisa Street 

- Urquhart Street 

- Waterfield Street 
- Elm Grove 

- Russell Street 
- Victoria Street 

- Sydney Road (North) 
- Champ Street 

 

Priorities to be reviewed annually. 
 

 
 

 
Lead: Urban Design 

 

Project Team and Support: 
 

 Capital Works Planning & Delivery 

 Transport 

 Places 

 
$3.6m 

 

Y2 – $800k 
Y3 – $900k 

Y4 – $900k 
Y5 – $1m 

 

Council CAPEX Budget 
 

 

 
Y2 – Y5 

  
Development Cluster 1 – Coburg Square 

(see Economy theme) re. timing of 

Waterfield Street and Victoria Street 
upgrades. 

 
Development Cluster 2 – Hospital (see 

Economy theme) re. timing of Urquhart 

Street upgrade.  

 
CAC Structure Plan Reference 

Document (2016) 

  
Coburg Streetscape Masterplan 

 
Council Plan Deliverable: 

P7b)  Implement Coburg 

Streetscape Masterplan: 
Deliver streetscape-upgrade 

projects within Coburg Activity 
Centre 

 

City Oval / Bridges Reserve Precinct Renewal 
 

13.  

City Oval Upgrade - Stage 2 (North East) 
 

Create open community access to City Oval and improve 

integration with Bridges Reserve to the north-east corner of the 
Oval. 

 

 

Lead: Open Space Design and Development 
 

Project Team and Support: 

 Youth, Leisure and Social Support  
 ESD 
 Places 

 

Partners: 

 Coburg Football Club, Coburg Cricket Club, 

Coburg Leisure Centre, Coburg Bowls Club 
 

 

$350K 
 

Council CAPEX Budget 

 

 

Y1 

 

Bridges Reserve / City Oval – Public 
Lighting Upgrade to be completed after 

completion of works 

 

CAC Structure Plan Reference 
Document (2016) 

 

The Coburg Initiative – Public 
Realm and Infrastructure 

Strategy 
 

The Coburg Initiative – 
Economic Development Strategy 

 

14.  

City Oval Stormwater Harvesting 
 

Installation of Stormwater harvesting tanks within City Oval / 
Bridges Reserve 

 

Lead: ESD 
 

Project Team and Support: 
 Open Space Design and Development 
 Youth, Leisure and Social Support  
 Places 

 

 

$800k 
 

Y1 - $100K (Design) 
Y2 - $350k 

Y3 - $350k 
 

Council CAPEX Budget 

 

 

Y1 – Y3 

 

City Oval Upgrade – Stage 3 (South) 
 

City Oval match schedule and 
resurfacing of City Oval 

 
Melbourne Water Funding (up to $250k)  

 

15.  

City Oval Upgrade – Stage 3 (South) 

 
Create open community access to City Oval and improve 

integration with Bridges Reserve to the south. 

 

Lead: Open Space Design and Development 

 
Project Team and Support: 

 Youth, Leisure and Social Support  
 ESD 
 Places 

 

$800K 

 
Y2 - $400k 

Y3 - $400k 
 

Council CAPEX Budget  

 

Y2 + Y3 

 

Completion of City Oval – Stage 2 (North 

East) 
 

Demolition of old Coburg Tennis Pavilion 
(Former Trugo Club) 

 

City Oval Grandstand / Pavilion 
Redevelopment 

 
Future of Coburg Elderly Citizens Club to 

be established 

 

CAC Structure Plan Reference 

Document (2016) 
 

The Coburg Initiative – Public 
Realm and Infrastructure 

Strategy 

 
The Coburg Initiative – 

Economic Development Strategy 
 

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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16.  
Bridges Reserve (North) – Public Lighting Upgrade 

 

Upgrade the Bridges Reserve public lighting at north end of City 
Oval, along pedestrian paths. 

 
Lead: Open Space Design and Development 

 

Project Team and Support: Public Lighting 
Officer 

 
$110k 

 

Council CAPEX Budget 

 
Y2 

 
Completion of City Oval (Stage 2 – North 

East) 

 

 

17. 
Coburg Place Activation 

Delivery of short term low cost initiatives that test major project 

outcomes, increased social and economic activity, and support 
greater place ownership and civic pride. 

 

 
Lead: Places 

 

 

 
$250k 

 

Council BASE Budget 
 

($50k per annum) 

 
Annual 

  

18. 
Colours of Coburg – Renewal Project 

 

Continue to implement and facilitate the ‘Colours of Coburg’ 
program to trigger small scale capital improvements whilst 

bringing more life and colour to Central Coburg. Specific 

projects include: 
 

- Victoria Mall installations 
- Russell Street frontages 

- Louisa Street service laneway renewal 

- City Oval Scoreboard, North East 
 

 

Lead: Coburg Traders Association / Places / 
Economic Development / Urban design (MCC) 

 

 

CTA Budget and 
Coburg Place Activation 

– Council BASE Budget 
 

(Approx. $10k / year 
from Coburg Place 

Activation budget) 

 

Y1 – Y5 

   

Partnership project with CTA 
 

- Coburg Market renewal (complete) 
- Dunnes Lane renewal / upgrade 

(complete) 
- Bridges Reserves pathway installation 

(complete) 

 
 

 

19. 
Victoria Mall Public Lighting Upgrade 

 

Upgrade the public lighting in Victoria Mall, encourage greater 
use and night time activity and trade in Victoria Mall and Central 

Coburg. Improve public safety whilst enabling CTA and Council 
to better market and promote Central Coburg. 

 
Lead: Places 

 

Project Team and Support: 
 

 Urban Design 
 Transport 
 Coburg Traders Association 
 

 
($25k Coburg Place 

Activation – Council 

BASE Budget) 

 
Y1 

 
Opportunity for partnership project with 

CTA (decorative lighting installation). 

CTA funding, TBC.  

 

20.  
Trees and Greening 

 
Implement the Urban Forest Strategy to increase planting and 

canopy cover in the Coburg Activity Centre. 
 

 
Lead: Open Space Design and Development 

 
Project Team and Support:  

 
 Places 

 Urban Design 

 

 
Within existing 

Moreland wide program 
budget 

 
Ongoing 

 
Integrate with Coburg Activity Centre 

Streetscape upgrades and new Town 
Squares 

 
Urban Forest Strategy 

21.  

Street Cleansing 
 

Review and implement street cleansing regime in the activity 

centre with specific focus on high pedestrian traffic areas, 
including Victoria Mall, Dunnes Lane, Page Street and Sydney 

Road footpaths. 
 

 

Lead: Open Space and Street Cleansing 
 

Project Team and Support: Places 

 

 

Council BASE Budget  
 

 

Ongoing 

  

Base service delivery for Activity 
Centre. 
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22.  
Open Space Maintenance 

Review the open space maintenance regime in the activity 

centre with specific focus on Victoria Mall, Waterfield Street and 
surrounds, City Oval and Bridges Reserve. 

 

 
Lead: Open Space and Street Cleansing 

 

Project Team and Support: Places 
 

 
Council BASE Budget 

 

 
Ongoing 

  
Base service delivery for Activity 

Centre. 

 TOTAL YEAR 1 - 5:  $6,810,000 
 
BASE – $250k*       OPEX – $0k     CAPEX - $6.56m 
 

*not including base service delivery budgets (Street Cleansing and Open 
Space Maintenance). 
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5.3 - Transport  
 

Objectives 

To create an access and movement hierarchy that prioritises emergency vehicles, pedestrians, cyclists, public transport, delivery vehicles and private vehicles, in that order.   

To provide a wide range of transport alternatives, with priority given to sustainable transport modes, particularly walking, that enables residents, workers and visitors to easily and safely access the centre and undertake a range of visits on their 
visit.   

To create a legible centre, comprising an easily navigated network of laneways, streets and public spaces that are publicly accessible at all times.  

To ensure the transport and movement networks of Central Coburg are integrated, equitable, efficient and sustainable. 

To work with public transport service providers to renew and upgrade their infrastructure, including the development of the public transport interchange. 

To facilitate the flow of private vehicle traffic around the centre rather than through the centre. 

To minimise user conflict between routes of pedestrians and other modes of transport.   

To reduce traffic speeds in the shopping centre areas along Bell Street and Sydney Road, while ensuring through traffic on Bell Street (a principal transport route) is moved through efficiently and safely. 

To improve links to Open Space within the centre and to the surrounding parklands (particularly Coburg Lake and Merri Creek) through the creation of a pedestrian spine and bicycle links. 

To improve circulation throughout the centre by creating new streets and public links. 

To reduce demand for car parking.   

To increase the attractiveness of walking and cycling as mode of transport to/from and within the centre through enhancing the user experience.  

To facilitate flexible use of car parking spaces, particularly after normal business hours and on weekends.  

To provide an appropriate number of public car parking spaces, serviced by well-connected road, pedestrian and cycling links. 

To provide attractive thoroughfares, widened footpaths, shade and resting places. 

 

No. Action  Responsibility (Lead, Project Team, 

Potential Partners)  

Budget & Funding 

Sources 

Timing 

Y1 17/18 

Y2 18/19 

Y3 19/20 
Y4 20/21 

Y5 21/22 

Issues and Dependencies  Source 

 

23.  

Moreland Integrated Transport Strategy 

 
Review Moreland Integrated Transport Strategy (MITS) and 

implement car parking provisions in the Planning Scheme. 
 

 

 

Lead: Strategic Transport and Compliance and 

Strategic Planning 
 

Project Team and Support: TBC 

 

 

Municipal wide project 

budget - Up to $400k 
OPEX 

 

Y1 – Y3 

 

Y2 – Full advocacy campaign developed 

and potential revision of CAPEX program 
 

Y3 – Implementation 
 

Council Plan Deliverable: P2e) 

Review of the Moreland Pedestrian 
Strategy 

 

Moreland Integrated Transport 

Strategy 
 

Council Plan Deliverable: 
P2a)  Review of the 

Moreland Integrated 

Transport Strategy (MITS), 
with specific focus on 

achievement of this 
outcome to drive later year’s 

action to enable mode shift 
and reduction in traffic 

congestion 

 

  

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/integrated-transport-strategy-2010-19.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/integrated-transport-strategy-2010-19.pdf
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24.  
Level crossing removals at Bell Street and Moreland Road 

 

Work with Level Crossing Removal Authority (LXRA) to develop 
suitable design, maximise community benefit and number of level 

crossings to be removed. 
 

 

 
Lead: LXRA 

 

Project Team and Support: 
 Transport 
 Urban Design 
 Places 
 

 
Potential Partners: 

 Bicycle User Groups 

 Public Transport User Groups 

 Local business community 

 Local resident groups  

 

 
State Government 

 
TBC 

 
Development Cluster 1 – Coburg Square 

(see Economy theme) 

 
State Government commitment 

 

 
The Coburg Initiative – 

Economic Development Strategy 

 
Council Plan Deliverable: 

P2d)  Continue to advocate 
for level crossing removal in 

Moreland: Work with the Level 

Crossing Removal Authority 
(LXRA) to maximise community 

benefit from crossing removals 
in Moreland 

25.  
Louisa Street Service Lane reinstatement and safety 

upgrade 
 

Includes: 

- Review of existing parking and loading zone conditions 
- Reinstatement of loading zone areas 

- Replacement of missing parking signage 
 

 
Lead: Strategic Transport and Compliance 

Project Team and Support: Places and 

Amenity and Compliance 
 

 

 
Within Existing Budget 

 
TBC 

  

 

Road and Carparks Renewal /Maintenance 
 

26.  

Waterfield Street Renewal 
 

Implement ongoing roads and car parks renewal and 
maintenance per 5 year CAPEX program. 

 

 
 

 

Lead: Capital Works Planning and Delivery 
 

 

 

$873k 
Council CAPEX Budget. 

 

 

Y3 

 

Development Cluster 1 – Coburg Square 
(see Economy theme) 

 

 
Key Pedestrian and Cycling Connections  

 

27.  
Urquhart Street Pedestrian Crossing 

 

Installation of pedestrian crossing (north / south) across Urquhart 
Street linking Pentridge to Elm Grove. 

 
 

 
Lead: Strategic Transport and Compliance 

 

 
$90k  

Council OPEX Budget 

 
Y1 

  

 TOTAL YEAR 1 - 5:  $963,000 
 
BASE – $0          OPEX – $90k      CAPEX - $873k 
 

 

 

  

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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5.4 - Economy  
 

Objectives  

Increase and diversify the land use mix to establish central Coburg as a vibrant place in which to live, work and play.    

Maintain existing retail anchors and encourage new anchors to locate within the Coburg Station and Sydney Road precinct 

Increase office and commercial space to provide for job creation, increasing opportunity for Moreland residents to live and work locally.   

Creating new experiences, such as a food precinct, food truck area or Coburg Night Market held in the new Coburg Square. 

Redevelop land, including existing open lot car park sites, with integrated mixed-use developments to increase employment and business opportunities and catalyse further investment in the centre 

Recognise Coburg’s history while building a strong economic future. 

 

No. Action  Responsibility (Lead, Project Team, Potential 

Partners)  

Budget & Funding 

Sources 

Timing 

Y1 17/18 

Y2 18/19 

Y3 19/20 
Y4 20/21 

Y5 21/22 

Issues and Dependencies  Source 

 

28.  
Development Cluster 1 – Coburg Square 

 

Redevelop the Council owned site at Waterfield and Victoria 
Streets, comprising a mixed-use development and associated 

car park. Project to include creation of new town square 
(Coburg Square), new north-south street anew east-west street 

to open up Station forecourt, and upgrade of Waterfield and 

Victoria Streets. Mixed use building with basement car parking, 
supermarket and specialty retail and residential. 

 
Includes: 

 
- Coburg Square New Public Space 

- Waterfield Street Streetscape Upgrade 

- Drainage / Stormwater study to address flooding issues 

 
Lead: Places 

 

Project Team and Support: 
 Property 
 Capital Works Design & Delivery 
 Urban Design 
 Strategic Transport and Compliance 
 ESD 
 

Potential Partners: 
 DEJTR 

 Melbourne Water 

 Coles 

 VicRoads 

 LXRA 

 Residential Developer 

 Coburg Traders Association 

 

 
Y1 - $240k 

 

Y2 - Y5 - $TBC 
 

Council CAPEX Budget 

 
Y1 – Y5 

 
Council currently seeking $18million 

State Government funding  

 
Securing a residential development 

partner 

 
The Coburg Initiative – 

Economic Development Strategy 

 
Council Plan Deliverable: 

P3b)  The Coburg Initiative 
(TCI): Major urban 

regeneration project for the 

Coburg Activity Centre; with 
Progress delivery of:  

• TCI Development Cluster 1 – 
Coburg Square 

29.  

Development Cluster 2 – Attract a Hospital or Major 
Healthcare Facility 

Attract a major hospital or healthcare facility to be located on 

the Council owned site east of the civic centre on Bell Street. 

Includes: 

- Creation of new road linkage between Bell and Urquhart 

Streets east of Coburg Civic Centre 

 

Lead: Places 
 

Project Team and Support: 
 

 Property 
 Capital Works Design & Delivery 
 Urban Design 
 Strategic Transport and Compliance 
 

 

Y1 - $153k 
 

Y2 – Y5 - $TBC 
 

Council CAPEX Budget 

 

Y1 – Y5 

 

Development Cluster 1 - Coburg 
Square  

 
Site preparation, including: 

Relocation of the Coburg Historical 

Society 
 

Demolition of the Old Coburg 
Children’s Centre building 

The Coburg Initiative – 

Economic Development Strategy 
 

Council Plan Deliverable: 
P3c)  The Coburg Initiative 

(TCI): Major urban 

regeneration project for the 
Coburg Activity Centre; with 

Progress delivery of:  
• TCI Development Cluster 2 – 

Hospital 

  

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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30.  
Coburg Traders Association Business Plan 

Implement the actions of the Coburg Traders Association 

Business Plan (2017 – 2021). 

 
Lead: Coburg Traders Association / Economic 

Development (MCC) 

 
Project Team and Support: Places 

 

 
CTA Budget up to $180K 

annually. 

 
Y1 – Y5 

 
Note: CTA managed budget 

 
<insert CTA Business Plan link> 

 TOTAL YEAR 1 - 5:  $293,000 
 
BASE – $0k         OPEX – $0      CAPEX - $293k 
 

 

 

Theme Total 

Community $8,498,000 

Public Places $6,810,000 

Transport $963,000 

Economy $293,000 

Total (2017 – 2021)  
Allocated Council Budget  

$16,564,000 
(as at November 2017) 
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6.0 POTENTIAL FUTURE PROJECTS 
 
This section identifies a number of potential unbudgeted projects which have been identified in the Coburg Structure Plan, Place Framework and other Council strategies and which should be considered for implementation in the future. These 
unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. Most of the below actions have a medium to longer term timeframe (beyond the next 5 years) although a few have 
been identified as relevant to be considered in the short term (next 5 years), subject to budget availability. 

 

No. Action  Responsibility 

(Lead, Project Team, Partners)  

Budget & 

Funding 
Sources 

Suggested Timing 

Short (5 years) 

Medium (5-10 
years) 

Long (10+ years) 

 

Issues and Dependencies Source 

 

 

6.1 Community 
 
31.  

Community Infrastructure Needs Planning 
 

Further develop the Community Infrastructure Framework (2015) as it 
applies to Coburg to provide a clear understanding of future community 

infrastructure needs into and inform the provision of social, cultural and 
leisure facilities in the Coburg Activity Centre.  Community infrastructure 

includes: aquatic and leisure, community halls and meeting places, 

libraries, neighbourhood houses, sport and life cycle services such as 
maternal and child health centres, early years education and care, youth 

and aged and disability. 
 

 

 

Lead: Social Development (TBC) 
 

Project Team and Support:  
 

 Places 

 Open Space Design and 

Development 

 

Unbudgeted 

 

Short 

 

City Oval / Bridges Reserve Precinct 
Renewal 

 
Development of Town Hall Complex 

and Civic Precinct 
 

Coburg Library Expansion 

 
Coburg Bowls Club 

 
Council Plan Deliverable: R3) 
Maintain and match our 
infrastructure to community 
needs and population growth. 

32.  
Coburg Library Expansion 

 
Development of an Information, Learning and Cultural Hub that will 

include larger activity spaces, collection spaces, art spaces, new 

technologies, more computers, and a recording studio and other 
facilities with increased opening hours. 

 
 

 
Lead: TBC 

 
Project Team and Support: TBC 

  

 

 
Unbudgeted 

 
Medium - Long 

 
Development Cluster 1 (see Economy 

Theme) 

 
The Coburg Initiative – 

Economic Development Strategy 
 

 

33.  

Regional Aquatic Centre / Coburg Leisure Centre 
 
Direction to be reviewed as part of Moreland Aquatic and Leisure 

Strategy. 

 

Lead: Youth, Leisure and Social Support 
 

Project Team and Support: Places 

 

 

Unbudgeted 

 

Long 

  

The Coburg Initiative – 
Economic Development Strategy 

 

Council Plan Deliverable: C2a) 
Aquatic and leisure Strategy: 
Identify infrastructure / asset 
coordination / trends / current 
needs and future expectations. 
 

  

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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6.2 Public Spaces 
 
34.  

City Oval / Bridges Reserve Precinct Renewal 

 

‘Fill the gaps’ to complete City Oval / Bridges Reserve precinct renewal. 
Project scope to be confirmed, design development of southern end to 

consider: 
 

- Public Lighting south end City Oval 
- Public Toilet Upgrade south end City Oval 

- Future of old Tennis Pavilion (Trugo Club) 

- Potential for playground, park furniture south end City Oval 
 

 
Lead: Open Space Design and 

Development 

 
Project Team and Support: 

 Youth, Leisure and Social Support  
 ESD 
 Places 

 Urban Design 

 

 
Unbudgeted 

 
Short 

 
 

 

35.  

Coburg Streetscape Masterplan 
 

Review Coburg Streetscape Masterplan priorities for future funding. 
 

 

Lead: Urban Design 
 

Project Team and Support: 
 

 Capital Works Planning & Delivery 

 Transport 

 Places 

 

Unbudgeted 
 

 

 

Medium - Long 

  

Development Cluster 1 – Coburg 
Square (see Economy theme) re. 

timing of Waterfield Street and Victoria 
Street upgrades. 

 
Development Cluster 2 – Hospital (see 

Economy theme) re. timing of 

Urquhart Street upgrade.  

 

CAC Structure Plan Reference 
Document (2016) 

  
Coburg Streetscape Masterplan 

 
Council Plan Deliverable: 

P7b)  Implement Coburg 

Streetscape Masterplan: 
Deliver streetscape-upgrade 

projects within Coburg Activity 
Centre 

36.  

Bob Hawke Centre Site Civic Square 
 

Located on a primary east-west route connecting the residential 
hinterland to the activity centre. It will create an urban park serving 

both new and existing residents, businesses and visitors, enhance the 

connection between the pedestrian railway underpass and Hudson 
Street, and will include a children’s playground. 

 

 

Lead: Urban Design 
 

Project Team and Support: TBC 
 

 

 

Unbudgeted 

 

Medium - Long 

 

Timing subject to resolution of future 
planning for the Bob Hawke Centre 

 
Level crossing removal design 

 

CAC Structure Plan Reference 
Document (2016) 

 
The Coburg Initiative – Public 

Realm and Infrastructure 

Strategy 
 

The Coburg Initiative – 
Economic Development Strategy 

 

 

6.3 Transport 
 
37.  

Sydney Road Tram ‘Super Stop’ at Victoria Street Mall 
 
Sydney Road ‘Super Stop’ at Champ Street intersection 

 

Includes: Creation of a new public circulation space at the intersection 
of Sydney Road and Champ Street, to link the Pentridge pedestrian 

entry and the tram super stop at Sydney Road. 
 

 
Lead: PTV 

 
Project Team and Support:  

Strategic Transport and Compliance 

 
 

 
PTV Budget  

 
Council Budget 

TBC 

 
Medium - Long 

 
Subject to PTV and State Budget 

Funding and Timing 

 
CAC Structure Plan Reference 

Document (2016) 
 

The Coburg Initiative – Public 

Realm and Infrastructure 
Strategy 

 
The Coburg Initiative – 

Economic Development Strategy 
 

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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38.  
Bell Street Bus Interchange 

 

Move the pedestrian and Upfield bike path signals eastward and convert 
them to a signalised intersection at the junction of Bell Street and the 

new north-south road to the east of the railway line. Upgrade to the bus 
stop facilities to include maximum shelter for passengers. 

  

 
Lead: Strategic Transport and 

Compliance 

Project Team and Support: Places, 

Urban Design 
 

Partners: VicRoads, LXRA, Bicycle Use 
Groups, Public Transport User Groups, 

Coburg Traders Association.  
 

 
Unbudgeted 

 
Medium - Long 

 
Level crossing removal 

 

Development Cluster 1 – Coburg 
Square (see Economy theme) 

 
Potential to be incorporated into Bell 

Street LXR or Coburg Square 

construction 

 
CAC Structure Plan Reference 

Document (2016) 

 
The Coburg Initiative – Public 

Realm and Infrastructure 
Strategy 

 

39.  

Cycling Network  
 

Implement dedicated bicycle lanes on all primary streets including 

Sydney Road, but excluding Bell Street. Signed, shared roadways are 
proposed, to create a continuous cycling network, on streets where low 

vehicular traffic is anticipated. 
 

Paint bicycle boxes at intersections to improve safety and give cyclists 

signalised priority over other vehicles at intersections.  
 

 

 

Lead: Strategic Transport and 
Compliance 

 

Project Team and Support: TBC 
 

 

 

Unbudgeted 

 

Medium 

  

CAC Structure Plan Reference 
Document (2016) 

 

The Coburg Initiative – Public 
Realm and Infrastructure 

Strategy 
 

The Coburg Initiative – 

Economic Development Strategy 

40.  

Louisa Street Pedestrian Crossing 

 
Improve the pedestrian amenity of Louisa Street and connections to and 

around existing car park and retail. 
 

 

 

Lead: Strategic Transport and 

Compliance 
 

Project Team and Support: TBC 
 

 

Unbudgeted 

 

Short 

 

Combine with Louisa Street 

streetscape upgrade 

 

Council Action Memo DCI11/16 

 

D16/32141 

41.  
Victoria Street (under or over railway line) - Improved and 

upgraded east / west pedestrian connection 
 

To resolve traffic and safety issues and enable pedestrian permeability 

from west of the railway line into the town centre. 
Potential to combine with level crossing removal project. 

 
 

 
Lead: Urban Design 

 
Project Team and Support: 

Capital Works Planning and Delivery 

Strategic Transport and Compliance 
 

 

 
Unbudgeted 

 
Medium 

 
Bell Street and Moreland Road Level 

Crossing Removal 

 
The Coburg Initiative – 

Economic Development Strategy 

42.  

Victoria Street - Pedestrian Spine 
Improve and upgrade Victoria Street as a major east-west pedestrian 

friendly street connecting Station Square, Coburg Square and Russell 
Square. 

 

Create a north-south green pedestrian link from Central Coburg through 
to Elm Grove and Bridges Reserve to Pentridge and Coburg Lake 

Reserve. 
 

 

Lead: TBC 

Project Team and Support: TBC 

 

 

Unbudgeted 

 

Medium 

 

Land acquisition of Sydney Road 
property maybe required 

 

The Coburg Initiative – 
Economic Development Strategy 

 
CAC Structure Plan Reference 

Document (2016) 

 

43.  

McDonald Reserve and Merri Creek east / west green 
pedestrian link 

 
Create an east-west green pedestrian link from the core of the centre to 

McDonald Reserve through to Merri Creek, complete the pedestrian link 

along Urquhart Street through to Merri Creek. 

 

Lead: TBC 
 

Project Team and Support: TBC 

 
 

 

 

Unbudgeted 

 

Long 

  

CAC Structure Plan Reference 
Document (2016) 

 

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/the-coburg-initiative-colours-of-coburg-public-realm-and-infrastructure-strategy.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
trim://D16%2f32141/?db=ML&view
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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44.  
Other existing east – west pedestrian links 

 

Retain and enhance the existing east-west pedestrian links from Sydney 
Road, and encourage new links by the introduction of arcades or malls if 

sites are redeveloped, in the Coburg Station and Sydney Road precinct. 
 

 
Lead: TBC 

Project Team and Support: TBC 

 

 

 
Unbudgeted 

 
Medium - Long 

 CAC Structure Plan Reference 
Document (2016) 

 

 

6.4 Economy 
 
45.  

Coburg Night Time Economy Strategy 
 

Development and implement a Coburg Night Time Economy Strategy to 
increase activity and economy after 5pm in Central Coburg. 

 

 

Lead: TBC in partnership with Coburg 
Traders Association  

 
Project Team and Support: TBC 

 

 

Unbudgeted 

 

Medium 

 

CTA Business Plan 

 

The Coburg Initiative – 
Economic Development Strategy 

 

46.  

Future Development Clusters 
 

Following completion of Development Cluster 1 (Coburg Square) and 2 

(Hospital), identify and scope next Development Cluster to be 
prioritised, based on Coburg Place Framework. 

 

Lead: Places 
 

Project Team and Support: TBC 

 

 

Unbudgeted 

 

Long 

 

Outcomes of Development Clusters 1 
and 2 

 

The Coburg Initiative – 
Economic Development Strategy 

 

 

http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
http://www.moreland.vic.gov.au/globalassets/key-docs/policy-strategy-plan/economic-development-strategy-coburg-20-20.pdf
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The Glenroy Place Action Plan is reviewed and updated annually and is considered a working document, it is owned 

by the Places Team at Moreland City Council. 

For further information, please contact: 

Glenroy Place Manager 

Moreland City Council 

90 Bell Street, Coburg 3058 

Ph: 9240 1111 
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1.0 PURPOSE 

The Glenroy Place Action Plan outlines Council’s budgeted work program for the Glenroy Activity Centre over the next 

5 years. The works described in this plan are incremental steps towards the achievement of Council’s vision for central 

Glenroy established by the Glenroy Structure Plan 2008. The Glenroy Place Action Plan describes the what, who, how 

and budget to deliver this incremental change. 

The Glenroy Place Action Plan seeks to: 

 Communicate Council’s 5 year work program to be delivered in the Glenroy Activity Centre. 

 Better integrate and coordinate projects and services delivered in the Centre to achieve set objectives and 

outcomes. 

 Identify funding gaps and facilitate cross-organisational planning for future unbudgeted projects. 

 Facilitate stakeholder engagement and the development of partnerships. 

 Provide the context for Council’s work program in the Centre and identify the issues and dependencies which 

should be considered when developing individual project briefs and service plans. 
 

The Plan also identifies a number of potential unbudgeted projects (section 6.0) which have been identified in the 

Glenroy Structure Plan, Streetscape Masterplan and other Council strategies and which should be considered for 

implementation over coming years. These unbudgeted projects will be evaluated as part of each annual review of the 

Action Plan and will inform future budget reviews. 

People who live, work and spend time in Glenroy have a central role in shaping the next chapter in the story of 

Glenroy. The role of Council is to set the strategic direction, then work in partnership with local people to achieve 

positive change on the ground.  

The Glenroy Place Action Plan is Council’s implementation plan for Central Glenroy - informed primarily by 

the Glenroy Structure Plan, and is separate to Planning, Land Use and Development decisions, as shown in the below 

diagram: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.0 PLACE MANAGEMENT - AN INTEGRATED COUNCIL APPROACH 

Multiple Council Branches are responsible for the implementation of projects and services in the Glenroy Activity 

Centre. Key work units this Action Plan is most relevant to are identified in the table below (acknowledging there are 

many other work units in Council that also deliver services in the Centre). 

Work Unit Role in the Activity Centre 

Places Responsible for the place management of Moreland’s three activity centres in Coburg, Brunswick and 
Glenroy including major transformation property development and infrastructure projects, short term place 
activation projects and events, coordination and collaboration across other areas of Council to achieve 
efficiencies and responsiveness in delivery of Council's projects and services towards the vision for each 
centre. 

Urban Design Streetscape and public space upgrades. 

Economic Development Retail and business development and support. 

Cultural Development Library services, festivals and events, exhibitions and public art initiatives and support to artists or 
organisations that contribute to the cultural life of Moreland. 

Strategic Transport Planning, policy development and day to day management of community safety, traffic, bicycle and 
transport issues. 

Open Space/Street Cleansing Plan, design, deliver and maintain parks and open space and street trees. 
Cleaning of public spaces, footpaths and shopping centres, collection of public litter bins, graffiti removal 
and illegal rubbish removal, pit and drain cleaning and litter trap cleaning. 

Youth and Leisure Planning and project delivery for recreation, aquatic and youth related infrastructure and services. 

Capital Works Planning and Delivery Capital works projects (e.g. footpath, road and drainage upgrades, major project delivery). 

Amenity and Compliance Regulation and enforcement of Local Laws, including parking. 

 

It is the combined impact of Council’s work units which will facilitate progress towards realising the vision for the 

Glenroy Activity Centre. This Action Plan is a tool to help this process. 

This Action Plan is intended to be adaptable over time to changing issues, opportunities and community sentiment. It 

will be reviewed each year to inform the following year’s budget allocation and to determine any need to adjust the 

work program in response to changing circumstances. This process is illustrated in the diagram below.  

GLENROY 
 PLACE ACTION PLAN  

(IMPLEMENTATION) 

PLANNING, LAND 

USE AND 

DEVELOPMENT 

DECISIONS  
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3.0 THE VISION FOR GLENROY 

The purpose of this plan is to identify the short to medium term projects to deliver towards the community vision as 

described in the Glenroy Structure Plan 2008. Our vision is as follows: 

Glenroy 2025: A modern village with heart 

Glenroy will develop as a vibrant, well-connected and attractive centre that welcomes people of all ages, cultures and 

incomes. It will be a prosperous and sustainable centre that offers a range of opportunities for the community to live, 
learn, work, shop, meet and relax. 

Strategic Themes to deliver this vision: 

Getting around Glenroy (Transport) 
The centre has well-integrated movement networks that prioritise sustainable modes of transport. 

Places to enjoy and do business in Glenroy (Economy) 
The centre is a vibrant activity precinct with a wide variety of shops and services. 

Living in the Centre 
The centre has a growing population of residents enjoying a range of quality housing choices. 

Quality spaces for people (Public Places) 
The centre is transformed into a high-quality, pedestrian-friendly environment with a range of places to meet and 
relax. 

For the purpose of the Place Action Plan a new theme has been added (replacing and incorporating the “Living in the 
Centre” theme) to focus more broadly on the Glenroy community which is based on community needs analysis and 

community consultation undertaken for the Wheatsheaf Hub over 2015-17. 

A healthy and connected community (People and Community) 
The people of Glenroy have access to opportunities for lifelong learning, employment pathways, affordable and 

diverse housing choices, health and wellbeing and social connectedness. 

The concept plan on the next page illustrates how the vision is intended to play out spatially. 

Key issues and opportunities which inform the Glenroy Place Action Plan are summarised on page 6.  

The framework for the Glenroy Place Action Plan and summary of key actions is illustrated on page 7. 
The boundary of the Glenroy Activity Centre is shown on the below aerial photo. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Glenroy Activity Centre Concept Plan 
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4.0 KEY OPPORTUNITIES AND ISSUES 

Key issues and opportunities which inform the Glenroy Place Action Plan are summarised below.  

Community 

 Future Community facility – Wheatsheaf Hub providing a focal point for the community in the form of a one-

stop-shop for community and family services 

 Steady population growth – current annual growth of 2.3 % (in comparison Brunswick 2.1%, Brunswick East 

5.35% and Coburg 0.94%), long term forecast to increase by 27% between 2016 and 2036 (Brunswick 43% 

Brunswick East 69% Coburg 38%) 

 Continued change in demographics of the area – population getting younger – biggest growth in 25-39 age 

groups & biggest decline in 70-84 age groups  

 Limited housing options in the activity centre (both in actual amount and type/size), but with significant 

growth in townhouse development in immediate surrounding suburb.  

 High levels of cultural diversity with around half of the population born overseas 

 High levels of socio economic disadvantage in the Glenroy community including low household incomes, low 

educational attainment and high unemployment 

Public Places 

 Significant Council investment purchasing the former Glenroy Primary School and the creation of a new park – 

Bridget Shortell Reserve fills the former gap in the open space network in the area.  Further investment is 

required to upgrade the park to improve its function and usability 

 Level crossing removal works will create the opportunity for a new high quality public space on Glenroy Road 

in the heart of the centre 

 Opportunities to activate and increase usage of existing spaces including Morgan Court and Belair Avenue 

Park 

 Levels of street lighting and lighting of other public spaces contributes to safety concerns for the community 

Transport 

 Removal of the Glenroy Road level crossing will be a transformational project bringing significant physical 

changes and catalyst for increased private investment and uplift in land values in the centre 

 Traffic congestion and barriers to movement within the centre impact negatively on the function and viability 

of the centre 

 Reliance on car travel to the centre and therefore reliance on car parking 

 Poor pedestrian amenity, difficult and unpleasant to get around the centre on foot.  Recent investment in the 

Pascoe Vale Road streetscape and Morgan Court are the first steps in changing this and further opportunities 

will arise from the level crossing removal works which could significantly change the pedestrian network  

Economy 

 Limited employment opportunities, in particular a lack of diversity in employment opportunities 

 Limited night time activity in the centre, which has a negative effect on perceptions of public safety 

 Limited mix of retail offer, with limited ability to compete with nearby centres (e.g. Broadmeadows and 

Essendon Fields/DFO). There is opportunity to consolidate its role as a local convenience centre and look for 

opportunities to develop niche markets and activities currently lacking in the area   

 There are a number of vacant and underutilised sites in the centre which provide opportunities for 

redevelopment for a mix of uses to act as catalyst projects and raise the profile of the centre 

 Limited private investment in the centre in recent years is a significant contributor to a “down-at-heel’ feel and 

negative perceptions of the centre. This is starting to change, with recent redevelopments in Pascoe Vale 

Road and Wheatsheaf Road  

 The significant numbers of commuters using the “park and ride” facilities at the Glenroy train station provide a 

considerable opportunity for local businesses to attract their custom.   
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COMMUNITY

A healthy and connected community

The people of Glenroy have access to 
opportunities for lifelong learning, 
employment pathways, health and 

wellbeing and social connectedness.

KEY ACTIONS

Wheatsheaf Hub

Community Infrastructure 
Needs Planning

Glenroy Festival

PUBLIC PLACES

Getting around Glenroy

The centre has well-integrated movement 
networks that prioritise sustainable 

modes of transport.

KEY ACTIONS

Streetscape Upgrade – Pascoe 
Vale Road (Stage 4)

Streetscape Upgrade – Glenroy 
Road

Streetscape Upgrade – others 
to be determined

Activation Projects (Various)

TRANSPORT

Places to enjoy and do business in 
Glenroy

The centre is a vibrant activity precinct 
with a wide variety of shops and 

services.

KEY ACTIONS

Level Crossing Removal –
Glenroy Road

Implement Pedestrian & 
Cycling Network 

(Craigieburn Shared Path)

ECONOMY

Quality spaces for people

The centre is transformed into a high-quality, 
pedestrian-friendly environment with a range 

of places to meet and relax.

KEY ACTIONS

Trader Engagement Program

Develop Retail Mix

Glenroy Action Plan Framework 

Glenroy 2025: A modern village with heart 
Glenroy will develop as a vibrant, well-connected and attractive centre that welcomes people of all ages, cultures and incomes. It will be a prosperous and sustainable centre that offers a 
range of opportunities for the community to live, learn, work, shop, meet and relax. 
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5.0 ACTION PLAN  

The following tables detail Council’s budgeted work program in the Glenroy Activity Centre over the next 5 years, sorted into the themes of community, public spaces, transport and economy. Unbudgeted projects are identified in section 6.0 

Potential Future Projects. The unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. 

5.1 A healthy and connected community (Community) 

Outcomes 

The people of Glenroy have access to opportunities for lifelong learning, employment pathways, affordable and diverse housing choices, health and wellbeing and social connections. 

 The people of Glenroy come together as a community to enjoy and celebrate diverse cultural and leisure activities. 

 Lifelong learning opportunities are available to all age groups. 

 Jobs and employment pathways for young people are expanded. 

 New arrivals and refugees are welcomed and feel included amongst the Glenroy community. 

 The centre offers a range of housing choices that are affordable, well designed, safe, and accessible to all and close to local services. 

Actions 

No. Action and Scope Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 21/22 

Issues and 
Dependencies 

Source 
 

1. Wheatsheaf Hub 
Develop an integrated community hub and local park on the former 
Glenroy School site. 

Lead: Social Development 
 
Project Team: 

 Places 

 Social Policy and Early Years 
Services 

 Cultural Development 

 Engineering Services 

$400,000 (Reserve) 
for planning and 
design 
 
Total project cost 
approx.  $24.5M 
(unfunded) 
 
Potential State 
funding sources 
include Living 
Libraries, Early 
Years, Crime 
Prevention, 
election 
commitment. 
 

Y1 – Y2 
 
 
 
Further funding 
to be secured to 
progress to 
detailed design, 
approvals and 
construction. 

Delivery dependent on 
securing funding 

Council Action Plan #64 
 
Idea from Structure Plan, evolved as a result of 
purchasing former Glenroy Primary School in 
2010 
 
Council Plan Deliverable: R3a) 
Wheatsheaf Hub Create an integrated 
community hub in Glenroy with a focus on 
education, lifelong learning and health, 
combined with a district level open space 

2. Community Infrastructure Needs Planning 
Further develop the Community Infrastructure Framework 2015 as it 
applies to Glenroy to provide a clear understanding of community 
infrastructure needs into the future and inform the provision of social, 
cultural and leisure facilities in the Glenroy Activity Centre.  Community 
infrastructure includes: aquatic and leisure, community halls and 
meeting places, libraries, neighbourhood houses, sport and life cycle 
services such as maternal and child health centres, early years education 
and care, youth and aged and disability. 
 
Build on work done for Wheatsheaf Hub, and assess future community 
infrastructure needs in Glenroy including options for Council’s Cromwell 

Lead: Social Development  
 
Project Team: 

 TBC 

 $12,500 (base 
&/or reserve)  

Y1 – Y2 Wheatsheaf Hub and 
associated planning for 
Cromwell Street and other 
community facilities. 

Structure Plan 
Wheatsheaf Hub planning 
 
Council Resolution DSD36/17 (11 Oct 2017) 
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No. Action and Scope Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 21/22 

Issues and 
Dependencies 

Source 
 

Street site to ensure future planning is integrated with decisions about 
Wheatsheaf Hub.   
 
Consider the following Structure Plan directions in the assessment: 

 Support the retention and expansion of existing, and attraction 
of new community and health services in the centre. 

 Provide spaces and facilities for young people to engage in 
recreation and leisure, and provide healthy and safe 
environments for young people to spend time together. 

 

3. Christmas Decorations and Celebrations Program 
Annual implementation of the Moreland Christmas Program 
 
And annual implementation of the other Celebrations Program. 

Lead: Economic Development 
 

 
$34,647 (capex) 
 
$18,638 (capex) 
$10,900 (opex) 

 
Y1 (future years 
tbc)  

“ 
“ 

  

4. Celebrating Places Grant Program 

Celebrating Place Grants provide financial support for groups to organise 

an event or celebration that enriches the social life of Moreland's 

community. Aimed at smaller groups and organisations, and the role 

they play in the building a more connected and engaged community. 

Focus on delivering Festivals and events in areas which have limited arts 

or community activities provided by Council, including Glenroy 

Lead: Arts & Culture 
 

$55K entire 
program total (not 
included in total) 
 
$9,000 (base) 
3 Glenroy projects 
funded x $3,000)   

Y1   

5. Activation Projects 

Delivery of short term low cost initiatives that test major project 

outcomes, increased social and economic activity, and support greater 

place ownership and civic pride. 

Includes banners/flags – total of 18 banners in 5 locations within the 

Centre, require changing 3-4 times a year. 

Enjoy Glenroy Brand roll out ($7,500 17/18) 

Morgan Court Activation - Monthly ‘Pop Up Playgroup’ ($3k 17/18) 

Lead: Places 
 

$132,000 (base) 
($33k per year) 
 
(Banners approx. 
$14,000 per year) 

Y1 - 5   

6. Glenroy Library 
Libraries Up Late – anti gambling project 
An innovative regional initiative led by Moreland and delivered in 
partnership with the neighbouring Councils. Moreland City Council will 
extend the opening hours of the Glenroy Library from 8 pm to 10 pm 
each Thursday for the duration of the 18 month program to provide a 
safe, welcoming space for the community to connect and interact with a 
range of free participatory activities and events. 
 

Lead: Cultural Development 
 
 
Project Team: 

 Social Policy and Early Years 
Services  

 Cultural Development 

 Library Services 

Grant Y1 & 2 (18 
month project) 

Regional project led by 
Moreland and delivered in 
partnership with 
neighbouring Councils of 
Darebin, Whittlesea and 
Hume 
 
$70,000 Prevention 
Partnership Program grant 
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No. Action and Scope Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 21/22 

Issues and 
Dependencies 

Source 
 

(part of $300,000 grant 
split between partner 
councils) - Victorian 
Responsible Gambling 
Foundation.  

7. Glenroy Festival 
Providing quality arts experiences for local audiences, celebration of 
community diversity, showcase and performance opportunities for local 
artists and schools, community cohesion.  In future Arts and Culture will 
look to delivering cultural community development outcomes at this 
event in partnership with Glenroy residents and organisations.  
 

Lead: Arts & Culture 
 
Project Team: 

 Event logistics contractor  

 $35,000 (base) Annual event   

8. Public Art Project - “Where have we come to?” 
A new public art initiative, in partnership with asylum seekers, people 
from refugee backgrounds, local organisations and the broader 
community. It will highlight the challenges faced by asylum seekers as 
well as acknowledge the strengths and contributions made by refugees 
to our community. 

Lead: Arts and Culture ($80,000 across 
activity centres 
OPEX proposal) 
 

Y2  Moreland Arts and Culture Strategy 2017-2022 

  TOTAL YEAR 1 - 5: $681,185 
 
BASE – $217k*   OPEX – $10.9k    CAPEX - $53,285 
RESERVE - $400K 
 

*not including base service delivery budgets. 
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5.2 Quality spaces for people (Public Places) 

Outcomes 

The centre is transformed into a high-quality, pedestrian-friendly environment with a range of places to meet and relax. 

 A greener and leafier centre with green spaces within and around the centre and more street trees. 

 A sense of identity and civic pride through improved quality of urban and open spaces. 

 Public and open spaces are designed to accommodate the amenity needs of people of all ages and abilities, and are places where people feel safe to meet, play and relax. 

 A cohesive and attractive public realm with a safe, attractive, walkable and cyclable system of streets and spaces. 

 High quality connections and links to open space within the centre and surrounding area. 

Actions 

No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

9. Streetscape Upgrade - Pascoe Vale Rd Stage 4 
Complete upgrade of east side of Pascoe Vale Rd, including replacement of 
angle parking at northern end with new forecourt and parallel parking 
 
 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

$1,270,000 (capex) 
 

Y 1 
 

 Glenroy Streetscape Masterplan 
 
Council Plan Deliverable: P7c) 
Implement Glenroy Streetscape 
Masterplan: Deliver streetscape-upgrade 
projects within Glenroy Activity Centre 

10. Streetscape renewal program – Hartington Street 
 

Lead: Engineering Services $30,000 (capex) Y1   

11. Public Toilet Renewal 
Belair Avenue public toilet  

Lead: Engineering Services 
 

$20,000 (capex) 
 

Y 2   

12. Morgan Court – Pascoe Vale Road Link 
Upgrade arcade linking Morgan Court and Pascoe Vale Road, including new 
canopy/roof treatment  

Lead: Urban Design 
 

$100,000 (capex) Y2  Glenroy Streetscape Masterplan 
 

13. Streetscape Upgrade – Hartington Street 
Upgrade Hartington St to form part of the bicycle network through Glenroy 
and the key pedestrian street connecting the bus interchange with Wheatsheaf 
Rd. 
 
 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

 $60,000 (capex) 
 
 
 
 
 

Y 3 - design 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority 
once the design of 
level crossing removal 
is finalised. 

Subject to level crossing 
removal design and 
location of station. 

Glenroy Streetscape Masterplan 
 

14. Streetscape Upgrade – Glenroy Road  

Create a high quality pedestrian environment integrating Glenroy Rd into the 
station environs and linking the train station, Morgan Court, Pascoe Vale Road 
and Wheatsheaf Road 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

$50,000  
$450,000  
(capex) 

Y4 
Y 5 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority 
once the design of 
level crossing removal 
is finalised. 

Subject to design of 
Glenroy Rd level crossing 
removal 

Glenroy Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

15. Street landscape – trees and greening 
Implement the Glenroy Streetscape Masterplan and Council's Urban Forest 
Strategy 
Increase street tree planting with a focus on the primary and secondary streets 
which provide connection between residential areas and the core commercial 
area 

Lead: Open Space 
 
Project Team: 

 Urban Design 

 Places 

 Transport 
 

Within existing 

Moreland wide 
program budget 

 Streetscape upgrade and 
public space projects 

Structure Plan 
Glenroy Streetscape Masterplan 
Urban Forest Strategy 

16. Open space – Bridget Shortel Reserve Upgrade 
Upgrade the new park on the former Glenroy School site (Bridget Shortel 
Reserve) as part of development of the Wheatsheaf Hub 

Lead: Open Space Design and 
Development 
 
Project Team: 

 Capital Works Planning and 
Delivery 

 Places 

$1.3m - Open 
Space Fund (PRRLF) 
(included in the 
Wheatsheaf Hub 
project) 

TBC To be implemented in 
conjunction with 
Wheatsheaf Hub 
construction 

 

17. Parklet Program 
Identify suitable locations for temporary parklet and engage with adjoining 
business owners to gauge interest. Provide support to apply if interested. 
 

Lead: Places / Urban Design 
 
Project Team: 

 Urban Design 

 Transport 
 

Base  ongoing   

18. Street Cleansing and Maintenance 
Review and implement street cleansing regime in the activity centre with 
specific focus on high pedestrian traffic areas, including Pascoe Vale Rd 
footpaths, Post Office Place, Morgan Court and Wheatsheaf Rd footpaths. 
 

Lead: Street Cleansing 
 
Project team: 

 Places 

 Urban Design 

base  Ongoing   

19. Open Space Maintenance 
Review open space maintenance regime in the activity centre with specific 
focus on Morgan Court, Bridget Shortel Reserve, Belair Ave, Mott Reserve and 
Cromwell Street 
 

Lead: Open Space Maintenance 
 
Project team: 

 Places 

 Urban Design 

base  Ongoing   

  
 

TOTAL YEAR 1 - 5:  $2,050,000 
 
BASE – $70k*       OPEX – $0k     CAPEX - $1.98m 
 

*not including base service delivery budgets. 
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5.3 Getting around Glenroy (Transport) 

Outcomes 

Glenroy Activity Centre has well-integrated movement networks that prioritise sustainable modes of transport. 

 A centre not dominated by cars, where pedestrians, cyclists and public transport have priority over other transport modes so that the majority of people can arrive and move around Glenroy on foot, by bike or on public transport. 

 A safe and attractive network of east–west and north–south pedestrian and cycle routes that connect key precincts and places and are suitable for all ages and abilities. 

 Frequent, well-connected and accessible public transport that goes to a wide range of destinations and extends timetables to operate in the evening and at weekends on all routes. 

Actions 

No. Action and Scope Responsibility Budget and 
Funding 
Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 

Y5 plus 

Issues and 
Dependencies 

Source 
 

20. Glenroy Rd level crossing removal 
Work with the Level Crossing Removal Authority (LXRA) on the design of 
the Glenroy Road level crossing removal to maximise community benefit 
and place making opportunities and with a preference for grade 
separation of the rail line under Glenroy Road. 
 
Participate in community engagement activities with LXRA to ensure the 
community is given suitable opportunities to review and feedback on the 
design. 
 

Lead: LXRA (Places) 
 
Project team:  

 Urban Design 

 Transport 

State Govt Y1-Y4 Timing dependent on 
LXRA 

Structure Plan 
 
Council Plan Deliverable: P2d) 

Continue to advocate for level crossing 
removal in Moreland: Work with the Level 
Crossing Removal Authority (LXRA) to maximise 
community benefit from crossing removals in 
Moreland 
 
COUNCIL ACTION PLAN # 41 

21. Moreland Integrated Transport Strategy 
Review Moreland Integrated Transport Strategy (MITS) and implement car 
parking provisions in the Planning Scheme 
 

 

Lead:  Strategic Transport and 
Compliance and Strategic 
Planning 
 
Project team: 
tbc 

Municipal wide 

project budget (up 
to $400,000 opex) 

 

Y1 – Y3 Y2 – Full advocacy 

campaign developed and 
potential revision of 

CAPEX program. 

 
Y3 – Implementation. 

Council Plan Deliverable: P2a) 

Review of the Moreland Integrated Transport 
Strategy (MITS), with specific focus on 
achievement of this outcome to drive later 
year’s action to enable mode shift and 
reduction in traffic congestion 

22. Pedestrian and cycling network – Craigieburn Shared Path 
Implement the Craigieburn shared path 
 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

$500,000 (capex) 
$450,000 (capex) 

Y1 
Y2 

Ensure factored in to 
design of level crossing 
removal 

 

23. Public transport services 
Work with the State Government and public transport providers to ensure 
the centre is serviced by frequent, well-connected and accessible public 
transport that goes to a wide range of destinations and extends timetables 
to operate in the evening and at weekends on all routes. 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

Base ongoing  Structure Plan 

  
 

TOTAL YEAR 1 - 5: $950,000 
 
BASE – $0k*       OPEX – $0k     CAPEX - $950k 
 

*not including base service delivery budgets. 
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5.4 Places to enjoy and do business in Glenroy (Economy) 

Outcomes 

The centre is a vibrant activity precinct with a wide variety of shops, services and housing. 

 Create a visually appealing centre that gives a sense of place and promotes civic pride 

 Consolidate and reinforce the role of Glenroy as a sub-regional/local convenience centre and improve the ongoing viability of the centre 

 Maximise opportunities for a broad range of well-designed and integrated buildings incorporating land uses to support the vitality and functioning of the area, including retail, office, industry, community uses, culture, entertainment, 

leisure and housing 

 Increase the numbers of people living, working and visiting the centre 

 Increase the number and range of employment opportunities in the centre 

Actions 

No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

24. Trader and business engagement and capacity building 
Work with businesses to build their capacity to initiate positive change. 
 
Work with businesses to explore a marketing and events program to include a 
Website, Business Directory and social media marketing as prioritised in initial 
discussions with interested businesses. 
 
Deliver a training and development program which responds to results of 
2016/17 business survey results. 
 
 

Lead: Places / Business 
Network 
 
Project team: 

 Economic Development 

 Business Network 

($15,000 from 
Place Activation 
Base Budget) 
 

Y1 – Y2 Scope to be driven by 
business input and 
informed by results of 
trader/business surveys 
and customer and 
household surveys.  

 

25. Waterloo Road Land Swap 
Complete land swap with owners of 358 Waterloo Road to consolidate 
fragmented land parcels to rationalise land ownership & car park design for 
proposed Aldi Supermarket. 
 

Lead: Property 
 
 

Base Y1   

26. Supermarkets 
Work with the existing (and proposed) major supermarkets to encourage 
them to improve their effect on the centre particularly with regard to visual 
amenity, active street frontages, management of car parking and traffic flow, 
and key pedestrian routes and pedestrian amenity. 

Lead: Places 
 
Project team: 

 Economic Development 

 Urban Design 

Base Y2-5 How and when will be 
influenced by design and 
construction timing of 
the level crossing 
removal – new station 
location etc 

Structure Plan 

27. Mix of shops and services 
Explore ways to improve the mix of shops and services to meet the local 
convenience needs of all sectors of the community and to develop a night 
time economy to help improve safety and security and to provide more 
opportunities for dining, entertainment and recreation for the wider 
community. 
 
Encourage the development of complementary shops and services around 
the train station and key pedestrian spine. 

Lead: Places / Business 
Network 
 
Project team: 

 Economic Development 
 

Base ongoing  Structure Plan 

  TOTAL YEAR 1 - 5: $15,000   
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No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

 
BASE – $15k*       OPEX – $0k     CAPEX - $0k 
 
*not including base service delivery budgets. 

 

 

Theme Total 

Community $ 681,185 

Public Places $ 2,050,000 

Transport $ 950,000 

Economy $ 15,000 

Total (2017 – 2021)  
Allocated Council Budget  

$3,696,185 
(as at November 2017) 
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6.0 POTENTIAL FUTURE PROJECTS 

This section identifies a number of potential unbudgeted projects which have been identified in the Glenroy Structure Plan, Streetscape Masterplan and other Council strategies and which should be considered for implementation in the future. 

These unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. Most of the below actions have a medium to longer term timeframe (beyond the next 5 years) although a few 

have been identified as relevant to be considered in the short term (next 5 years), subject to budget availability. 

No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

6.1 Community 

28. Youth employment project 
Explore potential to work with local business with entry level roles (eg. 
supermarkets) and Youth Projects to expand the ‘Shift’ program to deliver a 
project Glenroy.  

Lead: Youth Services 
 
Project Team: 

 Eco Dev 

Unbudgeted Short Dependent on 
interest/commitment 
from local business and 
youth agency 

New Idea (Cr Helen Davidson) 

29. Customer Service Centre 
Investigate options and opportunities for future location and form of providing 
Council’s Customer Service Centre functions in Glenroy, including the potential 
to co-locate with other council services and facilities. 

Lead: Customer Service 
 
 
Project Team: 
Property Services 
Places 

Not funded  Future Wheatsheaf Hub 
may be an option 

 

30. Review of Glenroy Structure Plan 2008 
Following construction of the level crossing removal, review the Glenroy 
Structure Plan (adopted in 2008). 

Lead: Strategy Unit 
 
Project team: 

 Places 

 Urban Design 

 Transport 

 Social Development 

 Open Space 

Not funded   Short - Medium Subject to timing on 
design and delivery of 
LXRA level crossing 
removal. 

 

6.2 Public Spaces 

31. Lighting 
Undertake an audit of public lighting in areas of the activity centre where 
concerns over levels of lighting have been raised to identify any areas where 
Australian standards are not met, and ensure all public spaces in the centre meet 
relevant Australian standards 

Lead: Transport Development  
 
Project Team: 

 Places 

 Urban Design 

 Engineering Services 
 

Not funded Short 
 

 Streetscape Masterplan 

32. Streetscape Upgrade – Wheatsheaf Road 
Upgrade Wheatsheaf Rd to provide for activity on the street and develop as a key 
gathering space in the centre. It will be a central point in the connection between 
Wheatsheaf Hub and the core of Glenroy 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

 Not funded Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 
 

Will be influenced by 
design of Glenroy Rd level 
crossing removal. 
 
Development of the 
Wheatsheaf Hub will 
increase importance and 
need for works in 
Wheatsheaf Road. 
 
Combine with focussed 
trader engagement 
program with Wheatsheaf 

Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

Rd traders. 
Consider connections to 
rear car park and 
proposed Aldi 
development. 

33. Streetscape Upgrade – Morgan Court, Stage 2 

 Extend Morgan Court upgrade south as a shared zone to link with Station 
Plaza  

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

 Not funded Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Links with Glenroy Rd 
upgrade and Dowd Place 
upgrade. 
Subject to level crossing 
removal design. 

 

34. Streetscape Upgrade – Dowd Place 
Advocate to State Government to declare Dowd Place a public road and 
restructure the street with active frontages to the street and station  

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

Pt 1 - base  
 
Pt 2 - Not funded 

Ongoing 
 
Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Subject to level crossing 
removal design and 
location of station. 

 

35. Streetscape Upgrade – Post Office Place 
Part of key pedestrian spine through Glenroy 
Integrate with Station environs public realm 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

 Not funded  Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Subject to level crossing 
removal design and 
location of station. 

Streetscape Masterplan 

36. Streetscape Upgrade – Marlborough Street 
Primary pedestrian route to bus interchange, train station and core shopping 
area (on the key pedestrian spine) 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

 Not funded Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 
 

Subject to level crossing 
removal design and 
location of station. 
Subject to redevelopment 
of industrial area (MILS 
Cat 2 Employment Area). 

Streetscape Masterplan 

37. Streetscape Upgrade – Murrell/Blenheim Street 
Continuation of pedestrian spine, providing link between Neighbourhood 
Learning Centre, Mott Reserve and the core of centre 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

Not funded 
 
 
 

Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Link with overall 
community facilities plan 
and potential for Neigh 
Learning Centre to move 
to Wheatsheaf Hub. 

Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

38. Open space – Belair Avenue 
Create a new open space in Belair Avenue, incorporating the public toilet, car 
park and existing pocket park 

Lead: TBC 
 
Project Team: 

 Urban Design 

 Open Space 

 Engineering Services 
Places 

Not funded Medium - Long  Streetscape Masterplan 

6.3 Transport 

39. Traffic congestion 
Investigate options to reduce traffic congestion and improve traffic circulation 
within the centre, with a focus on the Pascoe Vale Rd and Glenroy Rd 
intersection. 
 
Work with LXRA to consider and address changes required to street network in 
conjunction with level crossing removal. 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

Not funded Medium - Long Dependent on outcome of 
level crossing removal – 
need to monitor traffic 
congestion changes as a 
result. 
LXRA keen to do transport 
study early to consider 
and address changes 
required to street 
network in conjunction 
with level crossing 
removal. 

Structure Plan 

40. Pedestrian and cycling network 
Investigate funding opportunities, and work with the State Government, 
VicTrack, VicRoads and other agencies as appropriate to develop a pedestrian 
and cycling network that: 

 is permeable east–west and north–south 

 is legible and convenient 

 is safe and attractive to users of all ages and abilities (including use of 
motorised scooters and people with disabilities) 

 connects key precincts, community facilities and public open spaces 

 is designed to give priority to pedestrians and cyclists over private 
vehicles 

 includes bicycle parking and storage at key locations such as the 
transport interchange. 

 create an on road bike lane along the key bicycle routes in Glenroy (as 
mapped in the Streetscape Masterplan). 

 consider the possibility of shared spaces or separate bike lanes on key 
streets such as Glenroy Rd if space permits. 

 design a bicycle path network linked to off-street paths with urban 
design features such as lighting in key locations that increase rider safety 
and visibility. 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

Not funded   Medium - Long  Structure Plan 
Streetscape Masterplan 
 
 

41. Wayfinding 
Promote active and public transport options to reduce car dependency and the 
dominance of the centre by cars by: 

 Installing wayfinding signage throughout the centre to access key 
destinations, including direction, time and distance information (e.g. 

Lead: TBC 
 
Project team: 

 Places 

 Transport 
Urban Design 

Not funded   Medium - Long Subject to level crossing 
removal design, location 
of station and any 
changes to bus 
interchange 
location/routes etc. 

Structure Plan 
Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

train station, library, community facilities, customer service centre, bus 
stops, public toilets, shops, etc) 

 Upgrade signage at gateways and along commercial streets as part of the 
scope of works when upgrading the street. 

 Local map and communication campaign 

42. Public car parking 
Ensure adequate and appropriate provision of public car parking in ways that 
reduce its negative effects, such as barriers to pedestrian routes and expansive 
layouts, on the urban environment. Relevant to: 

 level crossing removal 

 redevelopment sites (e.g. Aldi) 

 Council owned car parks 

Lead: TBC 
 
Project team: 

 Transport 
Urban Design 

Not funded   Medium Review of Moreland 
Integrated Transport 
Strategy and Car Parking 
Strategy scheduled for 
17/18-18/19. 

Structure Plan 

6.4 Economy 

43. Centre precincts 
Define, develop and celebrate the character and roles of the distinct precincts 
within the centre through the clustering of similar and complementary uses such 
as entertainment and dining, community services and cultural facilities. 
 
Priority focus on Wheatsheaf Road shops linked to level crossing removal, new 
Aldi supermarket and Wheatsheaf Hub on former Glenroy School site. 
Other precincts to be reviewed following confirmation of design of level crossing 
removal and associated changes to urban structure. 
 
 

Lead: Places / Business Network 
 
Project team: 

 Economic Development 
 

Not funded   Medium - Long Opportunity to develop 
role and amenity of 
Wheatsheaf Rd precinct 
due to significant changes 
linked to level crossing 
removal, new Aldi 
supermarket and 
Wheatsheaf Hub on 
former Glenroy School 
site. 

Structure Plan 

44. Employment 
Undertake a feasibility study to identify the need for co-working and creative 
space(s) in Glenroy.  

Lead:  

 Economic Development 
 
Project team: 
Places 

Not funded   Medium - Long  Structure Plan 

6.5 Other 

45. Review of Glenroy Structure Plan 2008 
Following construction of the level crossing removal, review the Glenroy 
Structure Plan adopted in 2008. 

Lead: Strategy Unit 
 
Project team: 

 Places 

 Urban Design 

 Economic Development 

 Social Development 

 City Infrastructure 

 Transport 

 Open Space 

Not funded Medium Subject to timing on 
delivery of level crossing 
removal 

 

46. Water Plan 
Prepare a water plan for the activity centre that identifies water catchments and 
how to meet best practice in the centre. 
 
Incorporate WSUD in streetscape upgrades.  

Lead: ESD 
 
Project team: 

 Places 

 Engineering Services 

Not funded Medium - Long  Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

47. Potential Rezoning 
Industrial precinct (Industrial 3 Zone) to east of rail line around Hartington, 
Marlborough and Blenheim Streets categorised as Employment category in 
Moreland Industrial Land Strategy (MILS) – potential for future commercial zone 
to facilitate transition to mixed use, employment uses on lower floors with 
apartments above. 

Lead: Amendments Unit 
 
Project team: 

 Strategy 

 Places 

 Urban Design 

Not funded   Medium - Long Subject to future 
intentions of current 
businesses and 
landowners in the 
precinct. 

Moreland Industrial Land Strategy 
2015-2030 
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